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PAY RECORD BOOK, ESTIMATE WORK BOOK
AND PARTIAL PAYMENT CROSS REFERENCE SYSTEMS

Examples have been included to assist the Resident Engineer’s office in preparing
and utilizing pay record books, estimate work books and partial payment cross reference
systems.

The format of the examples provided closely simulates pay record and estimate
work book entries. These examples document any appropriate information that should be
included for each type of pay item. These examples are not mandatory requirements and
should be utilized as guides in recording entries involving roadway and structure pay
items in pay record and estimate work books. The Resident Engineer and staff should
use these examples and good judgment when documenting any pay item.

The partial payment cross reference system included in the examples provides
only one way of documenting specific partial payments to the Contractor by item and
estimate number. The Resident Engineer should utilize this example and good judgment
in documenting and cross referencing all partial payments made to the Contractor. This
example system also provides an easy method to track the over/underruns of each
individual pay item during the construction of the project.

The following are examples of typical Pay Record Book, Estimate Work Book
and Partial Payment Cross Reference System entries:
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PAY RECORD BOOK EXAMPLES PAY RECORD BOOK ENTRY EXAMPLE - QUTSIDE COVER

Contract Number - Required For HICAMS |—\k

Pay Record Book Number Clearly Labeled }—\‘

Transportation Improvement Plan
(TIP) Number(s)

9GYECTO

PAY RECORD BOOK # 1

VvEcl-d

Project Work Order Number(s), WBS 34567.3.1
County, Description, Pay Record Book,

and Total Number of Pay Record Books ™™——__ PEAVEY

Clearly Labeled
NC 38 FROM [-43 TO HOPE CREEK

o
Ry

Pay Record Book Number Clearly Labeled \w 1 23
+
=

Note: This is a red Level Book.
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TITLE PAGE PAY RECORD BOOK ENTRY EXAMPLE

Contract Number - Required For HICAMS

C123456
Project Work Order Number(s),
County, Description, Pay Record Book, WBS 34567.3.1
and Total Number of Pay Record Books
Clearly Labeled PEAVEY

NC 38 FROM [-43 TO HOPE CREEK

1 23

R-292




INDEX PAY RECORD BOOK ENTRY EXAMPLE

THDEX
Line Code Desenipition Page
-- Personnel S
7 Mobilisation 7
z Clearing & Grablling 7
5 Supplemental (learing & Grabling i
¢ Sealing Handoned Wells 21
5 Unclasosified Excavation 26
6 Undeneat Excavation 356
g Select Granular Material 50
i Sodl Stabilisation Fabuic 60

2 Beucting For Embankbment 50
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PAY RECORD BOOK ENTRY EXAMPLE

PERSONNEL PAGE

PERSOMNEL s

Vame Dnctiate | (Hlase.

Touy M. Biggs - Tuspecton 7%E | TT-l

7. M. Resident, PE - Resident Engineer MR | TES-II

Carmel B. Jouco - Tuspecton sy TT-I

Moses #. Rigge - Tnspecton AR | TT-l

Bl 2. Ruotts - Tuspecton 34/ TT-I

9. M. Assistant, PE - Aot R. E. 4 TE-I

Bod {). White - Tuspector 12177 TT-IV

George V. Jungle - Tuspecton any TT-II

R-294




GENERAL NOTES

PAY RECORD BOOK ENTRY EXAMPLE

GENERAL NOTES

General Notes:

1.

All entries shown on this page should identify unusual conditions or remarks that will not fit into the provided
column for the items contained in the particular Pay Record Book.

This page should be used to clarify items when completing or checking the Final Estimate Assembly. See
Procedures for Checking the Final Estimate Assembly in this section of the Manual.

Indicate in the Remarks column and on the General Notes page if there is a change from what is contained in the
contract and construction plans.

General Notes for All Pay Record Books:

Leave room at the bottom of the each page for a Page Total and a Final Estimate Assembly checking notation.

When distances between Stations used do not match the pay length recorded in the Pay Record Book, the words
“Field Measured” should be placed in the Remarks column. This allows the person checking the item to know it
was not an error in the calculation of the length.

Verify that all materials received on the project are preapproved, tagged, stamped, or checked by the Materials &
Tests Unit at the project site. Indicate this in the Remarks column, if necessary.
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ROADWAY EXAMPLES

PAY RECORD BOOK ENTRY EXAMPLE

Line Code #l  obilization LS @ #785,000.00
Lamp Sum % Amount Date Pnitials Remarks
50% $592,500.00 2-15-07 RCS Pd. Eot. #l by: 4D
50% #$592,500.00 35-15-07 ReS Pd. Eot. #Z by: 94D
Page &|  Project | Totat: $785.000.00 4-25-07 | TwWR

— 3-15-07 in accordance with the tevms

— of the coutract.

o Sigued: 9. M. Resident, PE

Resédent Engineer

Checked By: MLT

Date: 6-19-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line (Code HZ (Constwmction Swveying LS @ #150,000.00 4
Complete Amount Daze nitials Remanks
10.0% #15,000.00 9-30-06 HRT | Pd. ot # by RRW
10.0% #15,000.00 (0-351-06 #X7 Pd. Eot. #HZ by RRW
5% $7,500.00 it1-50-06 HRT | Pd. Eer. #3 by RRW
5% $7.500.00 12-31-06 HRT | Pd. Eot. #4 by BRUW
5% $7,500.00 1-51-07 HRT | Pd. Eot. #5 by RRW
5% $7.500.00 2-25-07 HRT | Pd. Eor. #6 by TRW
5% $7,500.00 5-51-07 HRT | Pd. Eer. #7 by RRW
5% $22,500.00 4-50-07 HRT | Pd. Eot. #8 by RRW
0% #15,000.00 5-51-07 #X7 Pd. Eot. #9 by RXW
0% #15,000.00 6-30-07 HRT | Pd. Eor. #10 by TXW
5% $22,500.00 7-51-07 HRT7 | Pd. Eot. #il by RRW
5% $7,.500.00 §-51-07 FHRT7 | Pd. Eot. HIZ by RRW
Total: #150,000.00
9 centify that thie ctem was completed

= §-51-07 cu accordance with the terme
~of the coutract.

- Segued: 7. M. Resident, PE

Resident Engineer

Note: Partial payments are made in accordance with Article 801-3.

Chheckied By: MLT

Date: 11-4-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #5 (learing & Grubbing LS @ #125,000.00 g
Lump Sam % Amount Date Dnitiale Remarks
50% #62,500.00 lo-zi-oz7 nes
5% #18,750.00 l-zi-oz nes
55% #435,750.00 le-zi-oz nes Complere 12-21-07
Page & Progect Total: #$125,000.00 z2-zi-o7 nes
o 7 certify that thie item was completed Note: Percentages for payment are determined by the Engineer for each payment
12-21-07 én accondance with the tenme estimate period. Refer to contract Special Provisions if applicable.
o the coutract.
- Sigued: 9. M. Resident, PE Checkied By:
- | e LT Date: 1-22-08
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HE Supplemental Clearing & Grubling 1.04. @ #2.550.00 [
Station]Loc Length Width Aog. S7 Aenes Date TInitiale Remanks
Wedth
s57+e25 % -L- 20
25 22,5 562.5 i-3-06 VLE | Additional Plearing for
S7+50 B -L- 25 Hew Lateral V' Diteh to
50 al.0 1.050.0 Drain Low Spot
S55+00 2. -L- 7
63 19.5 1.228.5 i-3-06 UVLE | Pd. 0.065 ac. Eot. #4
58+63 & -L- 22 By: MOR Daze: 11-7-06
159+90 -L- 152
60 159.5 1,570.0 3-2-07 VLB | Envinonmentally
190+50 -£- 197 Sewsitive rbrea Eveluded
47 192.0 9,024.0 3-2-07 VLE | from Tuitial Plearing
190+97 -L- 57 See Specification 200-1
The square footage should be converted to acres Pd. 0.465 ac. Eat. #5
- for es?imates andgpage totals and not for each 8y: WO# Date: 5-7-07
_entry. Only show the page summary at the N
~ bottom of the page. \
Page Total 25,2550 | 05535 | 3-2-07 mLE
Clieched By: WSY
Date: §-20-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line (Code #5 Unclassified Evcavation 59,436 oy @ %#ie.25 19
Heg. Heg.
Station Length Wedth UWedth Depth Depth oz ey Date Tnctials Remanks
150+00-L- 2. 0.0 0.8 Temporany Sthoulder
50.0 3.0 0.8 120.0 4.4 3leloz MRT7 Widening - Phace T
150+50 6.0 0.8
50.0 6.0 0.8 240.0 59 3leloz M7
151+00 6.0 0.8
50.0 6.0 0.8 240.0 59 3leloz M7
151+50 6.0 0.8
50.0 6.0 0.8 240.0 59 3/eloz7 W7
152+00 6.0 0.8
50.0 6.0 0.8 240.0 59 3/eloz7 W7
152+50 6.0 0.8
50.0 6.0 0.8 240.0 59 3/eloz MR7
155+00 6.0 0.8
35,0 3.0 0.8 §4.0 3.1 3/eloz M7 Temporary Sthoulder
155+55 0.0 0.8 Wedening - Phace 7
Page Total: 52.0 3/eloz M7
Chrecleed By: MLF
Date: §-19-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #5 Vnelassified Eneavation 39.436 04 @ #12.25 19

Notes for Unclassified Excavation:

1.

2.

3.

Computations may be shown in Pay Record Books by using the XYZ Method for volume calculation when field
measurements are taken. These calculations can also have deductions for pavement removal, if necessary.

Original cross-sections should be placed in the Pay Record Books when they are taken. Final cross-sections should
be recorded in the Pay Record Books when they are calculated.

When cross-sections are taken, they may be calculated by the following procedures:

e Plotted on cross-section sheets and volumes calculated using the average-end area method.

e Computed by Photogrammetry with original aerial photgrammeteric cross-sections and theoretical final
cross-sections provided by the Resident Engineer.

Theoretical computations by percentages of balance points from the plans may be used to estimate the monthly
quantities for partial payment estimates. These computations should be clearly documented in an Estimate Work
Book and verified with the Contractor on a daily basis for unclassified excavation operations. It is recommended
to be conservative in estimating the amount for payment each period until the final quantities can be calculated.
Using this method, any fuel adjustments paid for unclassified excavation during the life of a project will have to be
adjusted once the final quantities are calculated.
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code 16 Undercat Exeavation 640 Oy @ #15.50 50
Station] Lo Length 74 % | gyl 2 Sg. Ft. | Aeg. rbea| @Y Date Tnctials Remanks
75+44 -L- EBL 0.0 0.0 0.00 0.0 0.00 Box cut of
o a1.00 56 i-9-0z7 | cwm Grade Point
75+55 -L- EBL 250 | 250 25.00 1.5 42.00
35.0 53.20 69.0 n-9-07 | cwm
75+90 -L- EBL 250 | 250 25.00 2.3 64.40
50.0 55.50 1089 |1-9-07 Cwmn
76+40 -L- EBL 250 | 250 25.00 1.9 53.20
46+55 -Y7- 65.0 | 63.0 64.00 3.5 243.20
45.0 256.69 | «477.§ |12-1-07 | cwn
47+00 -Y7- 7.5 | 69.0 70.25 47 330.18
50.0 329.57 | 610.3
47+50 -Y7- 775 | 755 76.50 4.3 325.95
50.0 32502 | 607.4
45+00 -Y7- 65.0 | 655 66.75 49 327.08
50.0 302.67 | 560.5
45+50 -97- 67.5 | 650 66.25 4.2 275.25
57.0 276.63 | 5540 | 1z-1-07 | Cw
49+07 -Y7- 700 | 67.5 68.75 4.0 275.00
Page &|  Project | Total 3.026.5 |iz-1-07 |cwm Checlied By:
W
Date: 1-20-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code H#8 (Compretensive Grading 4S @ #1is5,000.00 55
% % Amount Eet.
Complete Paid Paid Date Dnitiate # Remanks
5.0% 5.0% #4,250.00 4-350-07 #R7 { Wobilezed 4-15-07-L -
20.0% 15.0% #le,750.00 |5-351-07 778 4 -L- Sta. 250+00 te 290+00 Z,
55.0% 15.0% #le,750.00 6-30-07 #R7 3 -L- Sta. 255+00 te 510+00 Lz,
50.0% 15.0% #12,750.00 7-351-07 X7 4 -L- Sta. 290+00 ta 360+00 Lt | Zx.
75.0% 25.0% $21,250.00 §-31-07 | MX7 5 | -L- 360+00 ts end project, Y. Y2. &Y4
Rough Grading complete
90.0% 15.0% $12,750.00 | 9-30-07 | WMR7 6 | Shoulder work, Bowiow Jor Y3, Y5, Y6
100.0% 10.0% #5.500.00 |10-31-07 gy 7 | AU grading complete this estimate period,
Project | Total: #85,000.00 |11-2-07 MZ7
| 7 centify that thie item was completed 11-2-07 cu
| accordance with the tevms of the contract.
a Sigued: _9. WM. Resident, PE
|| Resident 5agwem
Checked By: WUH
Date: 11-15-07
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PAY RECORD BOOK ENTRY EXAMPLE

Liwe Code #15 Select Granular Watevial 1,200 ¢y @ #15.25 7
ey . Total
Tnuck # Trucch Loads Yy Date Tnitials Remanks
7-08 23 4 7e.0 4-16-07 778 Sta. 145+00 - 245+00 -L- Rx.
g-ol ns s 264.5 4-l6-07 778
7-05 ni 19 gio.9 4-16-07 778
245 0.4 17 176.8 4-16-07 | 978
7-5 57 s 200.1 4-16-07 778
2-9 5.9 % 151.3 4-16-07 | g7
7-23 55 n 146.5 4-l6-07 778
7-17 ns g 90.4 4-16-07 778 Sta. 145+00 - 245+00 -L-%x.
Page| Puwjer | Towal: | 1423 | &Y 5-¢-07 | MR7

— See Borrow Excavation for additional methods of measurement.

Checked By: MLF

Date: §-14-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #H15  Fabrie for Sodl Stabilization 2.465 Sy @ #2.50
Station Length Wedth Heg. S7 Sy Date Tnctials Remanks
Weedth
§9+50 Lr. -L- 64.0° 7-28-07 LLA | Weaswned By: LLA
500 65.0° 3.250.0° e letten from
90+00 66.0° geatechnical
50.0° 685.4 35,420.0° dated 6-28-07
90+50 70.8
50.0° 734 3,670.0
g1+o0 76.0
50.0° 787 3,955.0
g1+50 s§l.¢
50.0° 50.0 4.000.0
92+00 786
50.0° 74.9' 3,745.0°
92+50 7.z’
5.0 656 984.0°
92+65 60.0°
5.0’ 425 637.5'
g92+50 25.0°
20.0 zs 250.0°
93+00 Lr. -L- 0.0 7-28-07 LLA
Page & Project | Total: 23 591.5 2655 §-21-07 LLA | Checked By: MLTF
Date: 9-19-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #17 Bovow Encavation - Truck Measwnements 23,345 CY @ #12.60
Roist -25% Pay
Track Lewgth | Width | Feight | Deduct Strinkage 2y,
(Wumber) (Feer) (Feer) (Feer) (27 (@y) (@y) Date Pnitiate Remanks
Focot Yolume
7Y-08 4.0 6.5 3.6 es.2 2. 80 8. 40 2-19-o7 #RT Deduct* = [12.5+5.8)+2) v 412 = 25.2 OF
7Y-09 4.0 6.5 356 5.2 2. 50 8. .40 2-19-07 #R7 Deduct* = 12.5+5.8)+2] +4+2 =252 (7
7Y-12 6.0 7.0 3.6 24.0 3.5 053 | 2-19-07 #HRXT7 Deduct* = 12.4+5.6)+2] v 412 =24.0 OF
7Y -04 4.0 6.5 3.6 2s5.6 2. 80 539 2-19-o7 #RT Deduet* = [15.0+4.1)+2 )1 5.6 2 =25.6 (7
7Y -06 4.0 6.5 5.6 26.4 2.79 §.57 2-19-07 #RT Deduct* = [15.0+5.6)-2 v 412 = 26.4 (7
7Yy-23 6.0 7.0 3.6 2s5.6 5.50 10.49 | 2-19-07 #HRXT7 Deduct* = [12.4+4.0)+2] v 41 2] =25.6 C7
P7-4 6.0 7.0 35 26.5 5.70 o9z | 6-19-o7 77 Deduct* = 12.5+53.85)+2) v 4.2+ 2] = 26.5 07
P7-6 6.0 7.0 35 26.9 5.69 in.os 6-19-07 77 Deduct* = 12.5+5.9 + 2] v 4212 =26.9 (7
P7-9 6.0 7.0 35 26.9 3.69 in.os 6-19-07 77 Deduct* = 12.5+3.5) ~ 2]+ 4.242=26.9 C7
Truck bed Side View Note: Measurement of Trucks should be placed in the front of each Pay Record Book —
where the truck is shown. The truck hoist measurements shown are an example, 1
—125 |& each truck should be measured individually. i
K |
/ j: Standard Calculation for Truck # TY-08:

Truck bed Top View

3.8

Truck Hoist Volume Calculation:

A\’

[2.5 ft+38 ft

> ]x4ft><2ft=25.ZCF

(14 ft x 6.5 ft x 3.6 ft) — 25.2 CF

27 CF/CY

x 0.75=8.40CY

>|oz €

Checked By: MLF Date: 6-19-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HIT Bovow Evcavation 23,545 0y @ #1e.60 4%
ey . Total
Trnuck H# Trucch Loade Yy Date Tnitiale Remanks
#-08 23 4 7e.0 4-16-07 778 Fidl Sta. 255+00 - 245+00 -L- Rx.
#-0l ns g3 264.5 4-l6-07 77&
7Y-05 ni 19 gio. 9 4-16-07 778
7Y-45 0.4 17 176.8 4-16-07 978
#-5 57 s 200.1 4-16-07 778
#-9 59 17 5.3 4-16-07 978
#-23 55 un 146.5 4-l6-07 77&
7Y-17 ns g 90.4 4-16-07 778 Fll Sta. 255+00 - 245+00 -L-Zx.
8s-§ 4.1 19 267.9 4-19-07 DEF Fidl Sta. 10+00 - 19+00 Zp. C -Y-Rx.
BsS-45 4.1 7 259.7 4-19-07 DEF Fidl Sta. 10+00 - 19+00 Zp. C -Y-=x.
7Yy-03 i 6 i77.6 ¢-20-07 O9# | Fdl Sta. 265+25 - 265+50 -L- %,
TY-45 0.4 s 259.2 4-20-07 ca#
#-23 55 19 es5e.7 4-20-07 ca#
&s-§ 4.1 20 zs52.0 4-20-07 ca# Fidl Sta. 265425 - 265+50 -L- &,
8-o 4 2 22.8 4-25-07 JRY | Backjill Drainage Stwe. 14, 15, 154, 16
#-5 57 2 182.7 4-28-07 978 | Backjill for #- Pile Wall Sta. 545+65-L -
#-9 59 19 169.1 4-28-07 78 | Backjil for H-Dile Wall Sta. 345+65-L-
Page| Total: 3040.5 5-07-07 | MR7
Chectied By: MLF
Date: 5-15-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #19 Filtor Fabric For Drainage Diteh 630 SY @ #1.90 47
e,
Station L. [y, Length Width Width S7 (/2 Date Tnctiale Remanks
Stear
150+00 80
. -L- lo.o 7.75 552.5 lt-¢-o7 PRI
1851+i0 7.5
Stear
Stear
70+00 80
L. -Yl- 99.0 50 792.0 li-¢-07 PRI | Feeld Weasared
71+00 50
Stear
Page & Puwject | Total: | 16445 | 1055  |U-4-07 PR
Checked By WBE
Date: 12-15-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HZ0 Drainage Ditck Evcavation 0 @y @ #1555 75
Station Length 74 % A+yle | 2 S Ft. | Ao sea| @Y Date | Imitials Remanks
0+00 5.5 2.0 5.25 16 5.40 Outlet ditel
cad of I§" ROP | 25.0 1302 | 121 | U1-4-07 | PRU |ar25+75 R Y6
0+25 2.1 2.0 7.05 2.5 17.63 / / /
25.0 257§ | 220 / / [
0+50 5.6 2.0 5.80 3.4 29.92 | / /
35.0 2502 | 324 / / |
0+55 2.9 2.0 7.45 2.7 20.12 / / /
30.0 20.70 | 230 | / [
1+15 13.2 2.0 7.60 2.5 21.28 / / [
25.0 129 | 190 |u-¢-07 | prm /
1+43 s 2.0 6.65 23 15.50 |
tic to exiot diteh !

Page &|  Puject | Totat 1055  |u-4-07 | P2

Checked By: WEE

Date: 12-15-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line (ode H22 St Excavation 2200y @ #7.25 50
Station Lo Ry | Length Width Depth é7 ey Date Tnitials Remanks
23+45-L- Lz 0.0 .0 3.0 300.0 ni 5-350-07 RSAH Basin Number ¢
25+50 -L- = 2.0 0.0 4 g64.0 9.5 5-50-07 RSH Basin Number 5
35+50 -L- = 0.0 50 1.5 44.0 53 5-50-07 RSAH Basin Number §
36+00-L- Lz 50 2.0 ez 259.2 9.6 5-50-07 RSH Basin Number 9
45+55 -L- = 0.0 50 1.4 o 4.1 5-31-07 RSAH Basin Namber 13
45+23 -L- Lz, 5.0 2.0 37 666.0 4.7 5-51-07 RSH Basin Namber 15
50+35 -L- . 1.0 0.0 2.5 250.0 9.3 6-1-07 TSH | Basin Namber 17
55+59 -L- Lz, o 2o 3.1 q409.2 5.2 6-1-07 RSAH Basin Number 19
12+50 -yi- Lz, 0.0 50 16 z8.0 4.7 6-4-07 RSA Basin Number 22
55+25 -Yi- Lz, 2.0 0.0 15 gie.o 50 6-4-07 RSH Basin Nember 24
13+65 -Yl- = 50 50 28 179.2 6.6 6-4-07 RSAH Basin Number 25
15+45 -Yi- = 0.0 50 e 176.0 6.5 6-4-07 RSH Basin Nember 50
Page | Total: 1.9y |6-4-07 RS
Checked By: 04
Date: 9-27-07

R-310




PAY RECORD BOOK ENTRY EXAMPLE

" Zine (ode HEE emoval of Aophals Pavement 1,500 Y @ $2.00 44
Station Location Length UWedth AHeg. S7 (/4 Date Tnctials Remanks
Weedth
95+91.0 = -L- 280’ §-27-07 LLA | Detouwn & old noad ap
9.0' 280 252.0 to bridge
95+00.0 280’
500 29.0 1.450.0
95+50.0 30.0°
50.0° 310 1.550.0
96+00.0 520’
500 335 16750
96+50.0 35.0
500 310 1.550.0
97+00.0 e7.0’
500 er.s’ 1.375.0
97+50.0 280’
317.0' 280’ §.876.0
100+67.0 = -L- 280’ §-27-07 LLA | Detoun & old noad ap
2o bridge
Page &|  Project | Total: 16,725.0 1558.7 l0-2-07 TR
Chlicclied By: MLTF
Date: 11-19-07

R-311




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HEG  Remooall of rPsphalt Pavement 1.500 3% @ #2.00 23
I -L-Zew 1
42. 0 ’ e_l 4' 7' /
' / /
6.5 7.2 @ KQ( /
Diive
Section ) S7 Date Tnitials Remarks
Cateatateon
|7| (16.5+17.2')x42.0'= |707.7 9-1¢-07 LLA Weasaned By: LLA, DD7
==l 2 Date: 9-14-07
|?| W2wz.zxg.0) = 1548 9-14-07 LLA | Cale. By L4
Date: 9-14-07
47 Xq2. 01X 67529="132.9 9-14-07 104
Page | Total: 995.4 |57 = e sy 9-14-07 LLA
Chectied By: MLF
Date: 10-19-07

R-312




PAY RECORD BOOK ENTRY EXAMPLE

Line Gode $#25 15" BE Pipe, Plase 799

720 L7 @ #30.50 4
# Length Total
Station Station | LR | So. # Yoints Yoints Length Date Tnctiats Remanks
203+40 203+92 z. ¢ 6 50 45.0 3-29-07 | GBH4 | DOT Stamped - Outlet Pise
l 4.0 4.0 3-29-07 | G4 |DOT Stamped - Outlet Pite
203+40 203+92 zr. -0.3 | 5-31-07 | PLX |Pie lut-off in Str. # 5
Page | Total: 51747 |6-2-07 X7

Note: There are a variety of ways to record pipe in Pay Record Books. The most
common method it to record one line of pipe per page in the PRB. This keeps
all activity for that pipeline together. This is especially helpful for pipe cut-

offs, maintaining over/underruns, and completing As-Constructed Plans.

Checked By: MLT

Date: 1-19-07

R-313




PAY RECORD BOOK ENTRY EXAMPLE

 Zine Godle BZ7 18 BOLS Pie Oulirts 0. 06 Thick 12027 @ $52.20 %5
Jocnt Totat

Station Station Location S e. # Jocnts Length Length Date TInctiale Remanks
l6+io l6+50 -L-Lz. 7z e 20.0 q40.0 3-05-07 wLw 1 7ES ou each end
17+74 15+i4 -L- L 19 e 20.0 4.0 3-15-07 wlw
2i+50 ai+54 -L- Lt 24 e 20.0 q40.0 i-50-07 15/ From Stn. 25 te 254
21+8§0 ai+54 -L- L. 24 l 5.0 5.0 l1-30-07 BY) | From Stn. 23 10 25 A

Page &  Puoject | Total: 28,0 12-15-07 D7

Checked By: MLT

Date: 12-19-07

R-314




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HSE Fine Grading 45 @ #50.000.00 56
% Amount
Complete Paid Date TInitiate Remanks

20% #10.000.00 5-18-07 X7

20% #10.000.00 5-29-07 MX7

0% #5,000.00 6-12-07 X7

25% $12,500.00 9-20-07 MX7

25% #12,500.00 lo-i15-o7 NMRT7 | Completed 10-15-07
Page & Project Total: #50,000.00 0-15-07 MR7

Note: Percentages for payment are determined by the Engineer for each payment

estimate period. Refer to contract Special Provisions if applicable.

9 centify that ths item was completed 10-15-07 ia

Sigued:

9. M. Resident, PE

Resident Engineer

Checked By: MLT

Date: 10-19-07

R-315




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H55 Lime "Tneated Sod - Sty 22,594 3 @ ¥2.55 57
Station Loc. Length VWidth | Aoy Width s7 sy Date Tnitiats Remanks
45+65 -L- gasL 25.0 4-16-07 |  TRW
1.330 25.0 57,240.0 4157.8
58+95 -L- gasL 250 4-16-07 | TRW
455 25.0 le.740.0 1.415.6
63+50 -L- 124 28.0 4-17-07 TRW | Begin deceleration lane taper
500 34.0 17,000.0 1.558.9
65+50 -L- 14 4.0 4-17-07 |  TRW |Eud decelenation lane taper
795 4.0 51,800.0 55333
76+45 -L- 14 4.0 4-18-07 |  TRUW | Tucludes full width deceleration lane

Pd. 10,975.6 SY Eot. #4

Date:4-22-07 By: )40

76+45 -L- 124 zs.0 4-24-07 TR%
1,295 25.0 36.260.0 4.028.9
§95+40 -L- 124 z8.0 4-24-07 TR%
1,235 25.0 34,580.0 38422
101+75 -L- gas 25.0 4-2¢-07 | TRW
Pd. 7.7571.1 SY Ear. #5
Date:5-22-07 By: JA4W
Page &|  Project | Total 169,620.0 15.546.7 | 4-24-07 | TRW
. . Checleed By: UVLE
*plan dimensions Date: 7-25-07

R-316




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H56 Asphalt Curing Seal 5,040 Gallons (@ #5.55 14
HAetual
Sea Start Stop Rate Hucth,
Station Station Location sy Gallons Gallons Gallons Gal|SY Rate™ Date Dnitiats Bemarks
45+65 585+95 -L-EBL | 41578 980 312 668 0.161 0.150 | 4-1§-07 | GAL
58+95 685+50 -L- EBL | 3.304.5 1.046 454 562 0.170 0150 | 4-19-07 | 9L
65+50 76+45 -L- EBL | 35333 926 ast 675 0.191 0.150 | 4-20-07 | 0A4L | Exceeds O.02 tolerance
0.191 - (0.150+0.02))| »+ 35333 = -74.2 4-20-07 | JAL | Deduct. requined
76+45 §9+40 -L- EBL | 40259 ooz qls 587 0.146 0.150 | 4-23-07 | gL
§9+40 01+75 -L- EBL | 3.842.2 960 257 703 0.183 0.150 | 4-24-07 | 0A4L | Eneeeds 0.02 tolerance
(0|183 - (0.15040.02)) v 58422 = -49.9 4-24-07 | GA4L | Deduction neguined
Page &|  Praject | Total: 3,070.9 4-24-07 94L
~* Areas previously measured for lime treated soil, soil
- cement base, etc., can be shown directly without
- repeating computations for th halt curin | item.
epeating computations for the asphalt curing seal ite Z 2, 247
Date: 5-2-07

** Authorized rate as determined by the Engineer
cannot be exceeded by more than 0.02 gallons per
square yard without having a deduction applied.

R-317




PAY RECORD BOOK ENTRY EXAMPLE

Liwe Code #20 Shoulder Bovow 2,975 Oy @ #12.55 59
Station Length V4 /] A+l 2 Sy 7¢ Hog. oy Date Tnctiale Remanks
stea
Stear
24+50-L-Lr. 0.2 0.2 0.2 0.5 510
250.0 4 .90 45.4 7-7-07 eDeé
22+00-L- Lz 9.4 9.4 9.4 0.5 470
Stear
Stear
15+00-9yi- Z. 8§53 7.2 7.75 0.4 3.00
150.0 535 18 45 7-19-07 2%
16+50-Yi- Zx. 7.7 6.5 7.0 0.5 3555
Stear
Page | Total 6390y |u-4-07 |p=m
See Borrow Excavation for additional methods of measurement.
Cliccleed By: WEC
Date: U-15-07

R-318




PAY RECORD BOOK ENTRY EXAMPLE

Line Gode HA Milling Asphalt Pavement, £ Tuck Depth 6,250 SY @ #2.50 60
Station Location Length Wedth Aog. S. . Date Tnctiats Remanks
Width

10+00 -L£- weL ins Outside lane

1150 .50 1.507.8 | 9-16-07 74
ai+50 -L- 4 ns

Lo .50 1.455.5 9-17-07 4
32+60 -L- /4 ns

96 1505 159.2 |9-17-07 74
33+56 -L- weL 4.5 Wedth includes part of deceleration

lane

10+00 -L- %4 ez Wedian lane

950 .20 1.528.4 |9-26-07 /4
19+580 -L- %4 2z

665 .20 g01.4 |9-27-07 /4
26+45 -L- %4 2z

7o .20 962.4 |9-25-07 74
35+55 -L- 4 2z edian lane
31+25 -L- wWeL 2.2 Additional full depith pace

i .20 155.9 9-25-07 74 due to cracks & laminations
S2+40 -L- WL 2z

Page & Project | Total 6.450.4 | 9-25-07 WL | Ghecked By: IOV
Date: 10-15-07

R-319




PAY RECORD BOOK ENTRY EXAMPLE

Jine Code HET  Pipe Reomoval S0 27 @ #1.00 14
Eu.
Station Location Length Dare Tnitiale # Remarks
l6+10 -L-L2 20.2 3-08-06 WL 3 5" 2P
H7+74 -L- L 32,0 3-15-07 WL 3 24" @s
121+ 80 -L- L 2.2 i1-30-07 5/ i 12" 20P
121+ 80 -L- L 6.2 i1-50-07 3/, 1 15" BCP
i42+i0 -L- L 6.2 i1-30-07 5/ i i5°¢s
110+34 -L-Z 30.0 12-2-07 eDé 2 8" ¢s
n§+23 -L-Z 24.2 12-2-07 eDée 2 24" 2P
1z1+2z -L- 2 2.2 12-2-07 eoée 2 24" 2OP
136+585 -L-Z 8.5 12-5-07 eDé 2 18" 2P
141+60 -L- 2 285 12-5-07 eoé 2 30"'BEP
Page | Total: 219.2 |12-15-07 eoe
Checked By: MLT
Date: 12-19-07

R-320




PAY RECORD BOOK ENTRY EXAMPLE

Zine Oode H50 Sidbanain Encavation Z50 Y @ #1155 6z
Station] Loc Length Wedth Depth Heg. oy Date Dnitiate Remanks
Depith
o+oo = -L- 1.5 0.7
2.4 3575 55 ¢-16-07 y”4
0+50 & -L- 6.5
70.0 6.50 26.4
i+o0 2. -£- 6.5 Outlet i slope
loo.0 6.75 57.5 45 © show - {eeld measaned
2+o0 & -L- 6.7
loo.0 6.65 36.9
13+00 &, -L- 1.5 6.6 4-16-07 2”4
or+40 Ly, -L- 1.5 4.5 5-4-07 y”4
55.7 5.70 s
or+4s5 Ly, -L- 6.9
55.0 6.55 20.9 Tée to D9
25+00 Ly, -L- 6.5 latenal déstance
100.0 6.70 57.2 feeld measaned
29+00 Lr. -L- 6.6
250 6.60 4.5
50+25 Ly -L- .5 6.6 5-4-07 | gl
_*CY =L x W x Av. Depth/27 Clecked By: AP
Page &| Project | Total 224.8 | 5-4-07 sl Date: 10-16-07

R-321




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #51 Subanain Fine Hggregate 100 2y @ #55.60 63
Aoy Pepe
Station] Loc. Length Widdh Desth Desith Deduct. oy Date Tnctiale Remanks
10+30 . -L- 3.0
270.0 1.5 5.00 1.9 5.1 4-16-07 /74
13+00 & -L- 3.0
e7+40 Ly, -L- 5.0
557 1.5 5.00 02 58 5-4-07 sl Tee te DY
er+4s Lr. -L- 3.0 latenal déstance
250.0 1.5 5.00 20 .7 5-4-07 sl féeld measared
30+25 4Ly, -L- 3.0
47+65 Lt -L- 2.0 Blind drain
60.0 1.0 2355 A 52 |s5-2l-07 sl (wo pippe)
45+25 L. -L- 27
* Pipe Deduction will depend on type & size of pipe. e &| Projecr | Totat: 98.8 |5-21-07 74
No deduction should be made for blind drains.
Reference Standard Drawing No. 815.03
** CY = ((L x W x Av. Depth)/27) - Pipe Deduction Ghecked By: DLS
| | | | | Date: 10-16-07

R-322




PAY RECORD BOOK ENTRY EXAMPLE

Line Oode #52 4" Perjorcated Pige 2,570 47 @ #6.00 66
Heasuned
Station Location Length Date Tnitiats Remarks
223+50 -L-Lt Sag Vertical
50.3 3-15-07 wLw
224+00 -L- Lt
50.5 3-15-07 wLwW
ge4+50 -L- Lt
50.5 3-15-07 wLw
2es+oo -L- L
50.5 3-18-07 wLw
225+50 -L- L
0.0 3-18-07 wLw
2z5+40 -L- Lt Sag Vertical
Page | Total: a6 L7 5-15-07 éoe
Checlied By: MLTF
Date: 6-19-07

R-323




PAY RECORD BOOK ENTRY EXAMPLE

Line (ode H60 (onecnete Enduall 13904 @ #650.00 67
Station Loe. Lt |%e. | St W Pepe ey Date Tnctials Remanks
325+54.53 -L- =, % 66" RC 570 2-19-07 | #X7 | Std §38.34 - Double 66"

RCP-90°

10+585.45 -Yi- Lz, 1054 54" =C 520 3-20-07 078 | Std. §38.21 - Siugle 54" REOP-
90°

15+34 -Yi3- zx. l67¢ 30" ¢ 3.50 6-13-07 SR7 | Requested by Property

Owuner. Approved by
9. M. Resident 5/9/07.
Special Detail Sheet 40

Siugle 30" REP - 75°

Page & Project Total: 17.70 ¢4 §-2-07 M7

Chhecked By: MLT

Date: 10-19-07

R-324




PAY RECORD BOOK ENTRY EXAMPLE

Line (ode HOE Bruick Masomy Enduall 4.5 0y @ #355.00 68
Station Lae. LRy | St Uo. Pepe ey Date Tnctials Remanks
154+54.25 -LRev. - Lz, 5% 30" &€ o.672 6-17-07 #RK7 Std. §58.11 - Siugle 30" - 90°
154+34.44 -L- L. 67 45" @s 1.960 7-25-07 978 Std. §58. U - Deable 45" - 90°
Page & | Project | Total: 2632 |§-2-07 507
Checkied By: MLT
Date: 9-7-07

R-325




PAY RECORD BOOK ENTRY EXAMPLE

Line Oode 164  Reinjorcny Steel - Endwalls

1137 L6 @ #2.46 70
Station Location Type L. Date Tnitials Remanks
139+45 -L-Lt.  |Single 54" REP - 90°Std. §58.21 554.0 6-21-07 |  wlw Completed this date.
67+23 Y1-Rx.  |Doblle 72" €S - 907 Std. 558.40 785.0 9-23-07 | (D€ Completed this date.
Page &| Project | Total: 1.157.0 | 9-23-07 | (D€
Checked By: MLF
Date: 10-19-07

R-326




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #66 Pipe Collare 4.6 Oy @ #520.00 7l
Pege

Station Location Dea. So. # *y Date TInctiate Remarks

25+15 2 -L- 5" al 0.4465 | 12-1-06 GgER

59+62 Lt -L- 30" 32 0.6560 | 2-2-07 GER

59+74 . -L- 30" 33 0.6560 | 2-2-07 GER

§9+60 Zr -L- qz" 45 0.5§56 | 2-15-07 GER

§9+60 Lt -L- q2" 4 0.585 | 2-15-07 GER

105+35 . -L- eq" 55 0.5526 | 3-25-07 GER

105+50 Lt -L- eq" 59 0.5526 | 3-25-07 gER

Page & Project | Total 4.6349 |3-25-07 GER

~ *Refer to Standard Drawing No. 840.72 Checled By: WA¥
— table of quantities for concrete pipe. Date: 4-21-07

R-327




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H#67 Pipe Pluge 2.4 2y @ %620.00 7e
Station Location Pege Dea. *@y Date Tnctiate Remanks
2es5+60 = -L- 5" 0.045 2-2-o7 4G
zes+75 L -L- 5" 0.045 12-2-07 4G
49+73 Lt &= -Y2- 5" 0.130 2-4-07 CAG | Plugged bath endds
279+65 Lr &2 -L- 30" 0.364 3-15-07 CAG | Plugged both ende
57+30 Lr &2 Y3- 54" 1.178 3-29-07 CAG | Plugged bsth ende
1ee+s5 Lr &R -L- (33 1) 27 2 ends = 0.667 4-15-07 4G Evisting 3 1 3’
3434
Page & Project | Total 2.429 4-15-07 044G
— Refer to Standard Drawing No. 840.71
Checked By: PRR
Date: 7-2-07

R-328




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HT70  Mlasomy Drainage Stwuctunes ¢Ea @ #1.625.00 73
Station = [Le. Sn. # # Eack Daze Tuctials Eu #t Bemanks
15+10-£- =z, 7 7 2-25-07 wLwW g DY connecting 15" & 24"
2l+80-L- =, ¢ 7 2-25-07 wLw g Junction box connecting 18" &
4"
Pd. 2 ca. By: TWR 3-15-07
2l+50-L- Lz, 5 4 ¢-02-07 WG o 1534
2l+50-L - Lz, 7 7 ¢-02-07 WG 0 Wedian D7
25+80-L- Lz, 7-4 7 4-02-07 | RWG o WedianD. 9. - added
Pd. 3 ea. By: TWR 4-15-07
Page &|  Project | Total: 5 4-15-07 |  7wWR

Checked By: MLT

Date: 6-19-07

R-329




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HTl  Masonry Drainage Structures 25.5 0y @ #975.00 74
Station . [Le. St Typoe éy Date Tnctiate Remanks
25+55 -Y4- =, 1054 98 1.678 | 3-30-07 | FRZ |(Complete per plane.
56+50 -y2- Lz, 1568 98 2,25 | 4-15-07 | (@DE | Plan revision dated 2-28-07
Addded Special Detadl
Page &|  Project | Total: 595¢ | 5-3-07 | TWR

Masonry Drainage Structures that are not included in the special details or are

nonstandard.

Note: Field measurement and sketches need to be placed in the Pay Record Book for

Chectied By: MLT

Date: 6-19-07

R-330




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H72 Masomy Drainage Stwuctunes 2.4 L7 @ #545.00 75
Station Location Stn. L7 Date Juetiate Remanks

Sl0+55-L- =, 55 2.9 4-19-07 L78

Sl6+50 -L- Wed. 55 5.9 ¢-2l-o07 L75

Si5+45 -L- Lz, 6l 9.7 4-29-07 L78

Sli+is -£- Ly D" 62 zs 4-50-07 L75

13+39 -y2- Lz, 54 57 | 5-§-07 L7585 |CB@ 36" RCOP

34+585 -Yi- =, A4 1.4 9-15-07 eoe Adj. of Manbiole over 2.0 Feet.™

Page & Prject | 361 | 10-5-07 | TwR

— * See Article 858-4 for Payment of Adjustment of

— | Catch Basins, Manholes, Drop Inlets, Meter Boxes, or

—1 Valve Boxes that are raised more than 2 feet.

Checked By: MLT

Date: 2-15-07

R-331




PAY RECORD BOOK ENTRY EXAMPLE

" Line (ode BT5 Frame and Grate with Hood, Std. 540.05, Tqpe E 6 Ea. @ #972.50 76
Station =1L S». Zuantity Date Tnctiate Remanks
23+35 Y- z 28 7 9-25-06 | FLP | (@8 - Low Point in Say
25+38 -Yi- Lz, 29 / 10-4-06 RAG | OB - Low Point in Sag
134+56 -L- z g 7 5-3-07 | (@D |@B - Low Point in Say
134-58 -4L- V) 10 7 5-4-07 | (@DE |(B - Low Point in Sag
60+34 -Y2- ) 39 7 6-15-07 | PLM | (@B - Low Poiat in Sag
60+55 -Y2- =, 40 { 6-15-07 L 8 - Low Poiut in Sag
Page &|  Project | Total: 6 Ea 7-5-07 TR

Checked By: MLT

Date: 7-25-07

R-332




PAY RECORD BOOK ENTRY EXAMPLE

Live Code H75 2'-6" (Conenete Cornt & Guitter 1.510 L7 @ #16.50 77
Station Station = Lz L7 Date Tuctials Remarks
0+14.60 2+92. 70 Lz, 275.10 5-21-07 oLE
3+02. 40 4+i0.00 2z, 107,60 5-21-07 oLE Beg. 55 nadiue
6+02.00 7+99.50 Lz, 195.50 5-21-07 OLE
§+05.50 10+05.50 2z, 200.00 5-21-07 oLE End Q4G L. Side

776.2 S&76-19-0

Page| Total: [ 782.40 | L7

Note: Sketches may be included in the Pay Record Book when appropriate for curb  —
and gutter. -

Checked By: MLT

Date: 6-19-07

R-333




PAY RECORD BOOK ENTRY EXAMPLE

Line ode #79 @ (oncnete Sidewall 1,950 SY @ #53.25 78
Station Lz %%, Length Width S7 Sy Date Initials Remanks
A
155+15.55 133 —
=, 6l.60 5.0 308.0 54.22 6-50-07 DlG
151+51.75
20’ nrive_way
152+51.75
132 ——
=, §9.15 5.0 45,75 49.53 6-50-07 Dlg
-
151+52.20
20’ Driveway
151+62.20
=, §5.90 5.0 429.5 q4r.72 6-50-07 Dl
131
150+76.50
Page Tetal: i51.¢7 Sy 6-350-07 DG Wed. By: DOG  Date: 6-50-07

Cateatated By: DJ7 Date:7-1-07

Cheched By: MLF Date: 7-19-07

R-334




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H#82 6" (oncrnete Drivenays

736 SY @ #59.50 79
Station Location S7 Sy Date Tntiate Remanks
8§4+25.54 -L-Zx.
75
\ ‘ / , , ,
\ Gq — / — - Measured By: DAG
\ o] Date: 9-17-07
100+ 40-4——=
[z] 404.0 9-17-07 | £74
z (el
40,
.0 Page | Total: 533557 | 59559 10-3-07 | 7P
Chechied By: LT
Date: 12-19-07

R-335




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #85 5" (oncrete Monslithic Toland 125 Sy @ #5¢.00 50
Station Section rea Amount Daze Dnitiate Bemankss
lee+34 -£- | A 12T (4.0)2= 25,13 57 Radiae
z Toland
W e ((§+4)=21*43.2 = 259.20 SF Radine
1120084, 0)2=23% %0 S7 52.29 5y 7-23-o7 Y7
7
/ a0 4.0’
‘J—’ — Calculated By: MLK
-L- head Date: §-4-07
]
. \
432 /@
evEs Page | Totat: 32.29 §-4-07 | MLX
N ></4'\
©J
Chieclied By: MLT
Date: 9-5-07

R-336




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HES Adjustment of Manboles 5 Ea @ #650.50 50
Station Loe. L. | %%, Total Date Tnitials Remanks
10+85 -Yi- . 7 7-13-06 | P47
102+60 -L- Z. 7 9-30-06 | AZR
139+83 LR - | L 7 10-2-06 | AZR
25+23 -Yz- =, { 5-ei-o7 B8L7 ot included in plans
205+30 -LRew. - Lz, 7 s5-22-07 B8L7 ot cncluded in plans
Page &|  Project | Total: 5&a 6-2-07 M7

Note:  When a catch basin, manhole, drop inlet, meter box, or valve box is raised in excess of

— 2.0 Feet, that length greater than 2.0 Feet will be paid for as “Masonry Drainage
— Structure - Linear Foot.” See Section 858 in the 2006 Standard Specifications.

Checked By: MLT

Date: 11-12-07

R-337




PAY RECORD BOOK ENTRY EXAMPLE

[ Line Code HIE Steel . . Guardnall 1,526 27 @ ¥15.36 52
Station Station Location 27 Daze Tuctiale Eaz. Remarks
#
1+50+/ - 2+50+/- -L-Z, 125.0 | s-1-07 wWLw 7
1+00 i+2s -L2-7Zx, 250 | 5-12-07 | wLlw 7
11+34 1+96 -L2-L, 62.5 | 5-15-07 | wLlw 7 | Yew Bridge
10+47 1+ 96 -L2-7Zx, 150.0 | 5-15-07 | wLlw 7 | Yew Bridge
161+78 163+64 -L2-L, 1§7.5 | 5-15-07 | wLw 7 | Yew Bridge
16+ 80 162+92 -L2-7Zx, .5 | 5-15-07 |  wlw 7 | Yew Bridge
0+03 1+16 -L1-L, .5 | 5-15-07 | wlw 7 | Old Bidge
12+ 81 14+72 -L-Z, 1§7.5 | 5-15-07 | wLw 7
5.95 17+70 -L-L 75.0 | 5-15-07 | wlw 7 |Pd 11375 #7
Date: 5-22-07 ly: BOA
Page | Total: 1137.5 |6-3-07 587

Checked By: MLT

Date: 6-19-07

R-338




PAY RECORD BOOK ENTRY EXAMPLE

Liwe Code HI02 &~ Timber Posts - §.0° Long 160 Ea. @ #16.25 53
Total Total
Line s & Y. & Yo, & Evtra o.
Station|  Station L= Length Length Length Length Std. Date Tnctials Remanks
o+00 lo+oo neL 7. 75 3-19-07 wAY
5+00 6+00 NBLZ | 2@I0.4° | Q95 | 4@ie4 108.4° 5-19-07 WA Gulley
lo+oo 20+00 neL . §0 §-24-07 Sy#
15+00 6+o0 | NBLR | 6@I0.4 62.4’ §-24-07 | Sy#F Draw
Subtotal: 170.8’ = 2z Cale. By: SY#
i 5
Date: §-24-07
i Page & [ Project | Total: 177 | §-2¢-07 | SYF
Note: Convert extra length posts to standard length
when the item is complete. Do not enter standard /
and extra length posts on same line entry. Refer /
to Section 866 of the 2006 Standard
Specifications. —
Note that on metal fence posts only one-half of
the extra length is converted to equivalent
additional posts. Checked By: LT
| | | | | Date:_9-5-07

R-339




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #105 (hain Link Fence — 48" 653047 @ #2.65 54
Station Loe, Station Lo, Lz | % Length Date Tnitiale Remanke
435+25 -L- 439+33 -L- F<2 08 6-23-06 #X7 | Begin CA - Tangent Section
0+00 Ze. A 45+85 -Y1- z 736 6-29-06 |  HXKT7 | Rump A and Y-
o+oo 2 B 15+44 2 B z. 1.618 7-5-06 GPG | -Yl- aud Ramp B and acceleration lane
565+85 -L- 565+00 -L- . ais 7-7-06 GPG | Tangeat Section - End CH4
566+75 -L- 565+50 -L- £z 75 6-2-07 | RT |Begin OA - Tangeut Section
14+55 Z @ 1§+45 -Yi- Lz, 1.582 6-4-07 | MXK7 | Ramp A and -Yl-
20+55 -yt- o+oo Ze. D £z 1.618 6-5-07 |  WMRT | -Yl- and Ramp B and accelevation lane
455+63 -L- 436+50 -L- Lz, 155 6-15-07 X7 Tangent Section - End CrF
Page &|  Project | Total: 6,536 47 |7-2-07 ALW
Checked By: MLF
Date: 1-19-07

R-340




PAY RECORD BOOK ENTRY EXAMPLE

"~ Zine Code B0 Seeding & Malcking 255 4. @ #1,.550.00 55
Station Location Length Width Hog. S7 Date TInitiale Eet. Remanks
Wedth, #

6+03 -L- Lt 120.0

37.0 120.0 5,640.0 9-30-07 z77 5 Seeded & Mauleted 10-2-07
6+50 120.0

50.0 is.0 5,750.0
7+00 lo.o

50.0 95.0 4.750.0
7+50 §0.0

50.0 77.5 3,875.0
§+00 75.0

50.0 67.5 3.375.0 Measuned By: R77. RER g-

§-07

§+50 60.0

50.0 61.0 3,050.0
9+00 62.0

50.0 585 2,.925.0
9+50 55.0

50.0 5.0 2,550.0
io+oo 47.0

30.0 4.0 1.550.0 9-30-07 z77 5 Seeded & Mauletied 10-2-07
10+30 -L- Lt 45.0

Page Jotal: | 33,2950 | 0.764ac. | 9-30-07 Checed By: ADE
"\ 94D |Date: 6-19-07
\\ The square footage should be converted to acres for -
AN estimates and page totals and not for each entry. Only -
show the page summary at the bottom of the page.
| |




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HUO Seeding & Malcking 25.5 A.. @ #1.530.00 56
Station Location Length Width Hog. S7 Date Inctiate | Eot. # Remanks
Wedth,

10+30 -L- L 45.0

20.0 62.5 1.250.0 9-30-07 277 5 Seeded & Waletied 10-2-07
10+50 §0.0

50.0 90.0 4,500.0
l1+oo loo.0

50.0 95.0 4,750.0
i+50 90.0

50.0 72.5 3,625.0
12+00 55.0

50.0 57.5 2,.875.0 Measuwned By: R77. RER 9-15-07
12+50 60.0

50.0 61.0 3.050.0
13+00 62.0

50.0 585 2,.925.0
13+50 55.0

50.0 5.0 2.550.0
14+00 47.0

4.0 4.0 1.840.0 9-30-07 z77 5 Seeded & Maletied 10-2-07
14+40 -L- Lt 45.0 Pd. 1.392 ac. By: 772 10-7-07

Page Total: 27,365 0.628 ac. | 9-30-07 | 04D | (hocked By: NLTF
/ Date: 6-19-07
— The square footage should be converted to acres for /

— estimates and page totals and not for each entry. Only
— show the page summary at the bottom of the page.

R-342




PAY RECORD BOOK ENTRY EXAMPLE

Line (ode HIS Mowing I3 A @ #$145.00 (7
Station] Loc Length Wedth Aog. S7 Aenes Date TInitiale Remanks
Wedth
15+55 % -L- 0.0
65.0 525 zzes 10-10-07 ER
l6+2o0 2, -L- 55.0
s0.0 59.5 4.760.0
7+00 2. -L- 64.0
00.0 6l.5 6.150.0
15+00 & -L- 59.0
100.0 53.5 5.550.0
19+00 & -L- 5.0
100.0 51.5 5.150.0
20+00 Z. -L- 55,0
45.0 485 7.032.5 10-10-07 ER
gites = -L- 42.0
15+55 -L- Med. 60.0
590.0 60.0 55.400.0 10-10-07 E@7 | The square footage should be
SI+45 -L- Med, 60.0 converted to acres for estimates and
V% page totals and not for each entry.
/ Only show the page summary at the
/ bottom of the page.
V4
Page | Total 65.955.0 |1.514 lo-10-o7 EXN Chliccloed By: WA
Date: 11-2-07

R-343




PAY RECORD BOOK ENTRY EXAMPLE

Line (ode #116 Speciatized Fand Mowing 12M% @ #55.00 12
Station Location Stant Stog # #of Man Date TInctiale Remanks
Foano Her Fowns
5+50 - 21+75 Lt &% -L- 10:05 10:50 0.8 3 2.4 lo-i15-o7 27 | Guardrail
am am
59+20 - #6+55 Lt &% -L- o 11:50 0.7 3 e lo-i5-o7 WM | Guarndradl
am am
585+60 - 60+40 -L- ed. 240 1.05 0.4 g 0.5 lo-i15-o7 WM | Guarndradl
i i
lo+oo - 75+00 L &R -L- 115 2:25 1z 4 2.4 o-i5-o7 WL | Sigue thrnougliout
#on #n
10+00 - 14+15 Lt & Y- | 2:45 pm | 5:50 pon 1.1 2 2.2 10-15-07 | WL | Stopes, signo, poles
Page & Project | Tetal 9.9 |l-15-07 WL
Checked By: (LXK
Date: 1-15-07

R-344




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H1IS Seed For Temporany Seeding 500 L4.@ #9.00 4
Station Location Uo. Bage | Bag Weight | Lbs. Date Tnctials Remanks
115400
| 3 50.0 150.0 [0-10-07 ETN | Chaunel Change rea for
11§+s0 Calvent
1§+00 7 50.0 50.0 l0-11-07 ETN | 2uadrant A -Y24-
1§+00 +/-
4.5 50.0 225.0 12-15-07 CODC | Steckpile for W. Walker
0+00'+/ - Borvwow Dit
Page | Total 425.0 12-15-07 éoe
Checked By: WHA

Date: 12-21-07




PAY RECORD BOOK ENTRY EXAMPLE
Line Code #IIE Fertidiser Top Dresoing 0.8 Ton @ #622.50 6
Station Station Location No. Bage | Bag . L. Tone Date Tnctials Remanks
19+50 25+00 Zr -L- 6 50 500 5-23-07 wLw Stopes only
10+oo 22+15 2 -L- 20 50 1,000 10-2-07 TWR Stopes and Sthouldens
Page &| Project | Total: 1.300 | 0.650 10-15-07 TwR

Checked By: MLT
Date: 11-19-07

R-346




PAY RECORD BOOK ENTRY EXAMPLE

Vtem HIET Refonestation 6 Aenes @ #2, 850. 00| Aere /4
Station Location Length Wedth Aoy, Wed. S.7 Daze Tnitials Remarks
Steer
§+50 -L- 2 550 1-2-08 Z77 | Measuned By: TBR
1675.0 46.0 77.050.0 Date: 12-15-07
25+2s -L- X 54.0
425.0 4z.0 17,550.0
29+50 -L- Zx. 30.0
les.o 31.0 54,875.0
40+75 -L- R 52.0
Sticer
§+o0 -L- Lt 4.0
lioo.o 4.0 26,400.0
19+00 -L- Lt 4.0
1300.0 32.0 41,600.0
32+00 -L- Lt 40.0
5§75 55.5 29,.512.5
40+75 -L- L 27.0 1-2-08 z77
Sticer
Page Total 227,087.5
Chliccleed By: 772
Date: 1-15-08

R-347




PAY RECORD BOOK ENTRY EXAMPLE

[ Line (ode HIGI

Temporary SUt Fence 2 %2727 @ #3.60 20
Station Station Location L7 Date Tuitials Bemankss
9+50 i1+50 -7;1- =, 250.0 5-05-07 zEC Toe of Stoge
ee+00+/- | 24+50+/- -L-Z 254.0 3-1t-07 zEC
16+00+| - -L- 126.0 §-12-07 BEC | Aenoss Toe of Bruidge Fill Stope
55+50+/- | 57+00+/- -L- Lt 5120 §-12-o07 ZEC 50" Lt -Top of Streambank on
both sides.
Page Total: | 922.0 9-15-07 W74
Chocted By: 772
Date: 9-22-07

R-348




PAY RECORD BOOK ENTRY EXAMPLE

Tl Oode BIFZ Matting for Snasion Coutrol Z5F TY @ $2.60 Z
Station Station Loc. Length Wedth S7 Sy Date Dnitials Remanks
L7) (L7)
10+50+/ - t+50+/ - -L-Zx. 154.0 5.00 1,072.00 ng.i s-1-o7 wLw
11+o0 it+25 -Ye-=x. 25.0 §.00 200.00 zz.zz s-12-07 wWLwW
1+30+/ - 1+90+/ - -L2-L 62.0 15.67 971.5¢ 07,95 5-15-07 wLwW Detetbine
10+50+/ - +90+/- | -L2-Z. 144.0 15.67 2,256.45 250.72 5-15-07 wWLwW Ditetine
l61+20+/ - 65+i5+/- | -L2-Zx. 97.0 5.00 776.00 56.22 5-15-07 wLw Stealder
165+50 l66+50 -L2-Z. 70.0 15.67 1,096. 90 2. 58 5-15-07 wWLwW
o+40 it+i6 -Yi-Lr. 76.0 §.00 6058.00 67.56 5-15-07 wWLwW
12+50 -L-Z | uso 5.00 944.00 104.89 | 5-15-07 | WLW | Along top of Calvert and
Wenge
15+20+/ - 7+70+/ - -L-Lt 255.0 500 2,024.00 224. 89 5-15-07 wLw Stealder
Pd. 1.105.44 SY Eor. #4
By: 04D Date: 6-1-07
Page Tetal: 9,948, 92 1,105 .44 6-1-07 94D Chectoed By: NMLF
Date: 6-19-07

R-349




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #158 Portable Construction Lighting 45 @ #50.000.00 ze
% Hmount Eu,
Complete Paid Date Dnctiale # Remarks
50% $40,000.00 6-7-07 A 2
25.0% $20,000. 00 7-7-07 A 1
25.0% $20,000. 00 §-7-07 A ¢
Teotal: #50,000.00 W74

9 contify that thie dem was completed §-7-07 in
" accordance with the tevns of the contract.

- Sigued: 9. M. Resident, PE

- Redident Engineer

-+ Note: Percentages for payment are determined by Section 1413 of the
I 2006 Standard Specifications.

Checked By: 772

Date: 12-19-07

R-350




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #166 12" Ductite Tnon Pete 1.256 L7 @ #56.55 s
Total DO7 Wanicipal
Station Station Loe. LRy | Length Portion Portion Date TInctiate Remanks
323+60 | 326+00 -L- zZx. 240.4 207,781 32,619 7-26-07 | BML |Municipal cost at $5.00/LF =
((5/36.85) » 240.4) = 52.619 L7
Wantiole 4 to -Yd- Tested and
oxX
326+00 | 336+00 -L- . 1.006.7 §70.106 136.594 §-15-07 | TML | Municipal coot ar #5.00[LF =
((5/36.85) x 1006.7) =136.594 L7
Page &| Praject | Total 1.247.1 | 1077 887 169.213 5-15-07 | =ML
//
— Pipe lengths are measured through ,/ | /
— bends, tees, hydrants, etc. / //
: Municipal costs or nonparticipating costs associated with utilities / / Cateatated By: TML
are addressed in Municipal Agreements executed by the [ / Date: §-15-07
~ Department prior to construction. Contact the Utility Agent for l //
~— the project to obtain a copy of the agreement and discuss how it / /
— shoul id. The majority of agreements executed ar
should be paid. The majority of agreements executed are based [ hecked By MLT
— on a set, reimbursable price as in this example. Make certain any | Done: 1-19-08
— breakdown multipliers, fixed costs per foot, etc., are clearly / ate: (-7~
__labeled in the Pay Record Book for each item such as pipe, /
~fittings, valves, couplings, service lines, etc. Due to the
~_complexity of some Municipal Agreements, it is recommended
that this information be documented in a Estimate Work Book
~ prior to showing the breakdown in the Pay Record Book.

R-351




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H168 Genenic Utitity Ttem 10" Gate Valve

& Valve Bov, 2004 WP

3&a @ $2.250.00

Station Location Eack Date Tnctials Remarks
502+25 -Ll-Z 1.0 5-05-07 TEA
2+45 -% -Lt 1.0 3-2i-07 T4 Pd 2.0 Ea 4-01-07
By 77
170+50 -L- Z 1.0 &4-07-07 TEA
220+ 50 -L-Z 1.0 ¢-22-07 T4 Pd 2.05-01-07
By 77
25+05 —%.?—2& 1.0 5-17-07 T4 Pd 1.0 Ea 6-01-07
By 77
Page & | Praject Total 50 6-02-07 | RLR

R-352




PAY RECORD BOOK ENT

RY EXAMPLE

—Line Gode HI78 4" Diameter Utility WMankole 0=6"Depth S 24._@_32.55() a0 27
H#I75 @' Déameten Utility Manbkole Wall over 6 Feight 59427 Q@ #275.50
Dtem HITE | Ttem #1735
Station Location St # Feight EA4. L7 (>6°) Date Pnctials Remarks
0-6')
7+30 2 -L- 7 55 7 9l6/o7 LZX7
12+45 z -L- 20 6.7 7 0.7 9/glo7 LX7
7+58 = -L- 24 8§35 7 25 9/50/07 LX7
22+76 . -L- S 9.5 7 55 lolieloz L7
e5+05 z -L- 56 w1l 7 4.1 lo/lzolo7 L7
Vtem HITE | Page Total = 5 lo/lzolo7 L7
Vtem #173 | Page Total = 0.9 10|20/07 LZ7
Praject Total = 5&a 10.947 | 102ojo7 L7 | Checked By: DM
Date: 12-15-07

R-353




PAY RECORD BOOK ENTRY EXAMPLE

Line (ode #1850 Sign Footinge 23.5 0y @ #875.00 24
Station Location Sign # #of Dea. Depith *y. Date Tnctials Remanks
Footinge (Z2) (72
250+00 . -L- i4, iz b4 2.0 45 1.047 10/20/99 ADC
505+00 Zr -L- oz 3 25 6.0 3.¢z72 leol99 | A4DE
352+25 Zr -L- 1034, 1038 2 20 6.0 1.59% wleo|99 | A4DE Eutra Depth Footing.
per Resident Engineer.
350+50 2 -L- (774 2 2.0 45 1.047 wleo|99 | A4DE
381+00 Zr -L- 1054, 1058 g 2.5 6.0 2.5 10lee|99 | A4DE
423+00 Lt -L- 1064, 1068 2 2.0 45 1.047 wlez|99 | A4DE
503+00 Lt -L- oz 3 20 4.5 1.571 wlez|99 | A4DE
454+00 Lt -L- 1054, 10§58 2 2.0 45 1.047 wlez|99 | A4DE
525+90 Lr. -L- 1094, 1098 2 20 45 1.047 wl2z|99 | A4DE
* CY =( (No. of footings x T D?/ 4) x Depth)/27
— Refer to Standard Drawing No. 903.10
Page | Total 13.655 |10/22|99 RSB | (Ghecked By: WTH

R-354




PAY RECORD BOOK ENTRY EXAMPLE

[ Line Code HISF Breakanay Steel Geam Sign Supporte 18,325 2¢. @ %4.2% 50
Station Location Segn # L. Dae Tnctiats Eu # Remanks
250+00 = -L- 1014, 1018 655.0 o-i1z-o7 LR 6
305+00 = -L- loz 4.587.0 0-15-o7 LR 6
552+25 = -L- 1054, 1058 §79.0 0-15-07 LR 6
550+50 =, -L- o4 20550 10-19-07 LR 6 Pd.8,156.0 Lé. Eor H6
by: 772 10-22-07
381+00 = -L- 1054, 1058 950.0 0-24-07 LR 7
235+00 Lt -L- 106+, 1068 942.0 0-24-07 LR 7
505+00 Lt -L- oz 1,047.0 l-16-07 LR 7
4854+00 Lt -L- 1054, 1058 605.0 l-16-07 LR 7
525+90 Lt -L- 1094, 1098 641.0 l-16-0o7 LR 7 Pd.4,165.0 L.
Eor. #7
___* From computed nominal by: 772 l1-22-07
weights in final revised plans. Page Total i2.50t.0 lt-16-07 | RLR
Chhecked By: MOF
Date: 1-12-08

R-355



PAY RECORD BOOK ENTRY EXAMPLE

Liwe Code #1855 Steel Beam Sign Supporte 7128 @ %2.45 52
Type s,

Station Loe. Lt [Rx. | Seign Wo. Support Supponts L. Date Tnitiale Remanks
126+00 -L- =7. loz wsxes 3 21230 3-25-07 79D Justalled according to Plans
55+55 -L- =7. 02 wWEX2S g 1.417.0 ¢-10-o7 79D Justalled according to Plans
55+95 -L- =7. ot wWEX2S 3 2,158.0 ¢-12-o7 79D Juctalled according to Plans
I44+00 -L- L7 03 wENes g 1, 446.0 9-25-07 19D ustalled according 2o Plans

Page &| Puoject | Total: /| 7.124.0 |9-25-07 VgD
This does not include the weights //

of nuts, bolts, or washers.

Checloed By: W7

Date: 11-19-07

R-356




PAY RECORD BOOK ENTRY EXAMPLE

— Zine Gode BIFE Enection of Signe, Type 4 ¥Ea @ #2500
Station Location Sign # 2uantity Daze Tnitiale
250+00 = -L- g { l-zz2-orz ALY
305+00 & -L- oz 7 l-zz-oz ALY
552+25 & -L- 1058 7 l-zz-or7 ALY
381+00 . -L- 1058 { l-2s-or ALY
423+00 Lr -L- 068 { l-2s-or7 ALY
505+00 Lr -L- oz { l-2s-or ALY
454+00 Lt -L- 1058 l 11-25-07 ALY
525+50 Lr -L- 098 { i-28-o7 ALY
Page and |  Project | Total: §E&a i-28-07 ALY
Clieckied By: CNY)
Date: 12-5-07
Note: Type A, B, C, D, E, and milemarker signs are the same.
R-357




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H190 Ouerhead Sign Asembly “E @ Sta. 150+10 -L- LS @ #62,545.00 56
Station Lt |=x. Stwctune Complete Amount Date Initiats Remanks
150+10-4- | 2. Cantilever 100% #32,545.00 7-29-07 | AY7
Page &|  Project | Total: #32,545.00 §-5-07 S&7
9 contify that this itom was completed 7-29-07 in
~_accordance with the terms of #e contract.
T Sigued: _9. WM. Resident, PE
o Resident Engineer
Checlied By: MLF
Date: §-19-07

R-358




PAY RECORD BOOK ENTRY EXAMPLE

Line Qode #1948  Lighting Assembly for Overbead Sign Asembly “B" LS @ $5,725.00 38
Station Location Stwucture Complete Amount Date Dnétiale Bomarks
130+10 -L- % Cantilever 100% #5,725.00 7-29-07 |  AY7?
Page &|  Project | Total: $5,725.00 §-5-07 LXK
——— 9 certify that this item was completed
— 7-29-07 ¢n accordance with the tevms
. Sigued: _9. WM. Resident, PE
Resident Engineer
Chiecloed By: MLF
Date: §-19-07

R-359




PAY RECORD BOOK ENTRY EXAMPLE

Liwe Code #20! 3 Section 1€ “Traftc Signal Feads i Ea @ #775.00 @0
Station Line ViAF=2 2uantity Date TInctials Remanks
94+00 -L- Z. 2 53-16-07 | BSH @ oty .
92+75 -L- Z. z 3-16-07 | RSAH @ oty RA.
14+50 Y-17- Z. / 5-16-07 | ®BSH @ oty Zd.
93+50 L |4 &= 2 3-26-07| ®SH @ Wty A,
126+40 -L- Z, / 7-29-07 | V9D @ Walker St.
126+45 -L- = 7 7-29-07 79D @ Watker St.
2r+s0 -L- =, e 7-29-07 79D @ Waller St.
Page Total: i Ea. 7-29-07 | V9D
Clicclied By: TEH4
Date: §-19-07

R-360




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HZ204 714{{&;5(9«465694:4 65’5«4@#745.00 g2
Station Line VWamber Date Tuctiate Bemarks
94+00 -4- / 3-16-00 | PSP oney
G2+75 -L- 7 3-16-00 PSP L7 TUZ
14+50 Y-17- 7 3-16-00 | PSP L7, TURN
95+50 -L- 7 5-26-00 PsP 27 TUZ
126+40 -L- l 7-29-00 | 9PH# YIELD
126+45 -L- l 7-29-00 | 9PH# YIELD
127+50 -L- l 7-29-00 | 9PF# z7. TURN
Page | Total: 7 Ea. 7-29-00 | 9PH#
Cheched By: MLF
Date: §-19-00

R-361




PAY RECORD BOOK ENTRY EXAMPLE

Line (Code H208 Mlescenger Cable. SI8" 600 L7 @ #5.75 &
ut. No. L7 Date TInctials Eu # Remanks
(Station) (Station)

10+15 10+95 122.0 3-16-07 | PSP ¢
Dutensect. #5 195.0 3-16-07 | PSP 4
315400 315+40 227.0 3-16-07 | PSP ¢ Pd. 544.0 L7 Eut. #4
By: MLF 4-1-07
Page | Total: | 544.0 4-1-07 | MLX

: NOTE: See Standard Specifications Section 1710-4.

: e Aerial messenger cable measured horizontally from pole to pole.

| « No consideration for sag in cable. Ghcckied By: NLF

Date: 9-19-07

R-362




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HEIS Tnductive Loot Saucut 54047 @ #4047 %
Tne, H# Location L7 Date Dnitiale Eat. Remarks
(Station) #

153-0970 -L- L L7 (68) 208.0 0-19-07 ﬁ?x’s’ g 6X60 Leoop

13-0970 -L- T LN (64) 220.0 {0-19-07 ﬁ?z's’ g 6160 Loop

13-0970 -L- Tuwna L7, (%) 254.0 0-19-07 ﬁ?x’s’ g 6X60 Leoop

13-0970 -L- Lt L7 (519) 520 lo-20-07 ﬁ?z's’ g 616 Loop

153-0970 -L- T L7 (S185) 6.0 lo-20-07 W? g 6X6 Loop

13-0970 -L- Tun LY. (S17) 54.0 lo-20-07 ﬁ?z's’ g 616 Loop

Total 794.0

Checked By: MLT
Date: 1-19-085

R-363




PAY RECORD BOOK ENTRY EXAMPLE

Line Code HE2! Polywnea Pavement Manking Lines (€7) 56,640 L7 @ #0.54 45

Station Station Location Length L7 Date Tnctiate Eet. Remanks

#
0+00+|- | 24+00+|- -L-Z @10’ 60.0 6-05-07 | ERS 4 | White Stipe. Map #§
o+oo+|- | ge+oo+|- | -4-4 60@10° 600.0 | 6-08-07 | E=S 4 | UWhite Skipe. Map #8
0+00+/- | 63+65+/- | -4-Z. 161@10° 1.610.0 | 6-05-07 | ERS 4 | Thite Shipe. Map #9
0+00+|- | 63+65+]- -L-Lz. 165@10° 1.650.0 | 6-0§-07| EZs 4 |White Stipo. Map #9
0+00+|- | 63+65+]- -L-Lr, 7@z’ 34.0 6-05-07 | ERS 4 | White Mini Skipo, Map #9
o0+00+/- | 1s+00+/- -L-Zx. 11.954.0 | 6-0§-07 ERS 4 | UWhite Edgeline Wap #§
o+00+[- | US+00+]- -L-Lt, it.820.0 |6-08-07 ERS ¢ |Yellow Edgeline WMap #8
gi+oo+]- | 1otoo+|- | -ye- oL 1.104.0 22050 | 6-05-07| ERS 4 | Doulle Yellow Centertine Map 15
Cheched By: MLF
Page Total | 29,966.0 Date: 6-19-07

R-364




PAY RECORD BOOK ENTRY EXAMPLE

Line (Qode H#224 Polyunea Pavement MWarking Symbol ¢Ea @ #l15.00 50
Total
Station Loe. L |%x. Luantity Date Tnctials Remanks
285+00 -£- Z 7 10-19-07 978 | UBL - Bt Turn Lane
285+50 -L- Z 7 10-19-07 978 | NBL - Bt T Lane
255+25 -d- Lz, 7 lo-2i-oz L7 S&L - Bt Tuww Lane
290+75 -L- Lz, 7 l0-z2i-o7 RLT7 | SBL - . Turn Lave
Page | Total 4 lo-2i-o7 L7 Clicclied By: MLF
Date: 1-19-08

R-365




PAY RECORD BOOK ENTRY EXAMPLE

[ Zine (ode HZ5E ~ Paint Pavement Manking Lines (4] 156027 @ #0.15 52
Station Station Location Length Date Tnctials Remanks
i+95 gz+io Lz -L- 1.0i5 i1-os-o7 wLw
2+o0 2+56 Lz -L- 56 i-os-o7 wLw
165+50 166+90 L. -L2- g2 4-18-07 wLw
166+90 170+51 e -L2 361 4-15-07 wLw
6+850 9+60 Zx -L- so 5-01-07 wWLwW
9+75 10+50 e -L- 75 s-o01-07 wLw
5+58 0+is Lz -L- 657 s-o0t1-07 wLw
o+is it+eo Lr -L- qz 5-01-07 WLW | Wini-Ships E' long-21
ea.
Page Total: 2,528 L7 7-2-07 TR Chicclied By: L7
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

[ Zine Code H258  Swnouplowable Pavement Markens - Cyr- Red 558 Ea. @ #57.75 7
Station Station Location Luantity Date Dnitiate Remanks
(Eack)
elo+oo 594+50 =t -L- 462 4-05-07 wWLwW neL - 9-95
2lo+50 396+50 = -L- 4585 4-15-07 wLw S&L - 7-95
o+50 +5o e -Le. O 5 4-15-07 wWLwW Gore
12+50 l1+50 Y. -Lt. A 2o 4-15-07 wLw Gorne
o+50 +5o e -Lt. B 6 4-15-07 wWLwW Gore
lo+s0 lr+50 = -Lt. O ez 4-15-07 wLw Gorne
Page | Total: 1.026 7-2-07 TR
Checled By: MLTF
Date: §-19-07

R-367




PAY RECORD BOOK ENTRY EXAMPLE

[ Line Code H2GT  Work Gone Stgns (Statiouary] 96 57 @ $12.50 56
Station Location Stgn Yo. Seze S7 Date TInitiale Remanks
50+50+/ - = weo-1 45 v 48" 6.0 1-2z2-07 LLA Road Work /tead
62+00+/ - = SP-05555 | 45 v 48" 6.0 1-2z2-07 LLA Begin Road Work
171+00+/ - = G20-2+4 45 v 24" 50 1-z2-o7 LLA Evd Road Works
155+00+/ - Lz, weo-1 45 v 48" 6.0 1-2z2-07 LLA Road Wonk Ahead
176+00+/ - Lz, SP-03353 | 45 "x 48" 6.0 1-z22-o7 LLA Begin Road Werk
67+00+/ - Lz, G20-2+4 45 v 24" 50 1-2z2-07 LLA Ewd Road Works
Chectied By: MLT
Page Tetal: 50.0 S7 | 2-23-07 TR Date: 6-19-07

R-368




PAY RECORD BOOK ENTRY EXAMPLE

Line (Code H260 Drame d22 Ea. @ #45.00 55
Station Station Locations Total Date Dnitiate Remanks
12+00+/ - SBL (losanes for Wledian Works 428 6-29-07 |  WMR7T | Warimum wamber of drame ou the froject at
onte Time.

428 Ea. 6-29-07 | MRK7

/
__The Contractor is only paid for the /
maximun quantity of Drums in use at /
any one time during the life of the /
project. In this example, the /

Contractor has placed 428 Drums in

operation at the same time.

Note: The method of measurement for traffic control items such as drums, cones,
barricades, portable work zone signs, barricade mounted work zone signs, Type C
flashing arrow panels, changeable message signs, warning flags, warning lights
and truck mounted impact attenuators is the maximum number operating or in use
at any one time during the life of the project.

Checied By: ML

Date: 1-19-00

R-369




PAY RECORD BOOK ENTRY EXAMPLE

Line (ode HE5! Type “ @ Plasking rbvow Panel 281 @ %2 .900.00 60
Station Loe. L. [Rx. Total Date Tnctials Remanks
gs2+00 -L- = 7 §-19-07 HRT | Temporary Lane Clocancs
§46+90 -L- L. 7 §-19-07 FHRT | Temporary Lane Clocancs
Additional Panel Requéred -
o#+2s -L- Lz %, { l-zi-o7 LR | Plosarne of ~Y55- due to sinktiole
Approved by RE - 11-21-07
Page| Project | Total: 4,35 Ea |12-2-07 M7
— The Contractor is only paid for the //
____maximum quantity of panels in use at /
any one time during the life of the //
project. In this example, the B
Contractor has placed 3 panels in Note: The method of measurement for traffic control items such as drums, cones,
operation at the same time. barricades, portable work zone signs, barricade mounted work zone signs,

Type C flashing arrow panels, changeable message signs, warning flags, —
warning lights and truck mounted impact attenuators is the maximum number —
operating or in use at any one time during the life of the project. -

Chiectied By: LT
Date: 1-19-00

R-370



PAY RECORD BOOK ENTRY EXAMPLE

Line (ode #E58 Tnuck Mounted Tmpact A¥ttenuaton 2&a @ %1.550.00 64
Station Lae. L. [Z. Totat Date Tnctials Remanks
435+60 -LReu. - zx. 7 §5-2¢-985 | G7P Approach ead of barnier - Phase T
23+85 -Y4- F22 7 9-3-98 g7P Approach ead of barnicr- Phase T
Added to progect,
Page &| Project | Total: fLEa |10-2-99 M7
/

~ The Contractor is only paid for the

/

~ maximumn quantity of TMIAs in use at

/

—any one time during the life of the

/

—— project. In this example, the Contractor

—— has placed 2 TIMAs in operation at the

—___ same time.

Note: The method of measurement for traffic control items such as drums, cones,

or in use at any one time during the life of the project.

barricades, portable work zone signs, barricade mounted work zone signs, Type
C flashing arrow panels, changeable message signs, warning flags, warning
lights and truck mounted impact attenuators is the maximum number operating —

Checked By: ML7

Date: 1-19-00

R-371




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #259 “Truck WMounted Impact r¥ttennaton Repain Package

182 @ #1.355.00 66 86

Station Lee, L |2, Fotal Date Dnctiats Bemanks
435+60 -LZes. - Z. 7 §-24-07 | GTP |Used to nepain THIA due to
collision on §-24-07.
Page &| Project | Total: J Ea i0-2-07 M7

___The Contractor is only paid for the
~ TMIA repair packages that are actually
~ used to repair TMIAs on the project.

Checied By: ML

Date: 1-19-08

R-372




PAY RECORD BOOK ENTRY EXAMPLE

Line (ode HZ260 (hangeable Message Signs 5 E&a @ %22,000.00 68
Locations Total Date TInctiate Remanks
NBL and SBL at ends of project and -YE- 3.0 7-25-07 | WMR7 | WMavinam wamber of QIS operating
o the frogect at one Time.
Project | Total: 30Es | §-3-07 | 9RL
P4
/

The Contractor is only paid for the total

pd

quantity of CMS in place and operating
at any one time during the project. In

4

this example, the Contractor has placed

3 CMS in operation at the same time.

Note: The method of measurement for traffic control items such as drums, cones,
barricades, portable work zone signs, barricade mounted work zone signs, Type C

flashing arrow panels, changeable message signs, warning flags, warning lights and
truck mounted impact attenuators is the maximum number operating or in use atany

one time during the life of the project.

Note: Percentages for payment are determined by the 1995 Standard Specifications.
See Section 1125. See EWB examples for additional information.

Checkied By: NLT

Date: 1-19-08

R-373




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #261 Pagger 26 D @ #450.00 70
Station Location # Plaggens # Man-Days Date Inctiats | Eor. # Remanks
54+75 “Yi- 4 g 10-29-06 wWLwW Laid x-line anden US 158
65+55 -Y2- 2 2 02-15-07 | wlw Sawing pavement for 1-linee
5§+50 -Y3- 2 2 0e-21-07 | wlw Wedging ~Y5-
109+10 -Y4- 2 2 02-23-07 | WlW Wedging ~Y4-
20+50 -L- 5 5 05-06-07 wLw Pipe 1-line
35+50 -L- 4 4 lt-or-oz wWLwW Pipe 1-line
35+50 -L- 4 4 it-0s-o7 wWLwW Pepe 1-line
44+50 -L- 5 3 12-01-07 | wLw Paving
d4+50 -L- e 4 12-03-o7 wWLwW Paving
45+50 -L- 5 5 12-05-07 | wlw Pasving
45+50 -L- 3 3 12-09-o7 wWLwW Paving
45+50 -L- 5 5 12-10-07 WLW Pasving
Page Total. 37 1-3-08 S&7
Checked By: MLT
Date: 1-3-08
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code H265 Portable (oncnete Bamier 8,290 L7 Q@ %16.55 72
# Length Dotal
Station Station Loe. .|y, Sections Sections Length Date Tnitials Remanks
156+00 | 176+00 -L- =, sz 0’ 2.320.0 | §-50-07 | LR |Placed for Phase 7 Traffic Shife
76+00 | 199+00 -L- = a5t 0’ 2.510.0 §-31-07 | LR | Placed for Phase 7 Traffcc Stife
55+45 | 39+65 -Y3- Lz, 66 0’ 660.0 9-25-07 | GRY | Add by Resident Engineer G-22-99
Per traffic Safety Review.
2el+o0 | 256+00 | -LRew- Lz, 556 0’ 3.560.0 | 10-1-07 | LR |Additional added for Phase 77
Tragfic Stife
Page Total: 9.050.0 |li-2-07 X7
Chlicclied By: MLF
Date: 1-19-08

R-375




STRUCTURE EXAMPLES

PAY RECORD BOOK ENTRY EXAMPLE

Line Code H268 (utvert Excavation - Sta. 254+65.29 -L - 4S5 @ #15,000.00 3
Station Loc. Lt |Z. Complete Total Date Tnitiale Bemanks
336+55.45 | -LBew- | 2 50% #7,500.00 2-23-95 | 47y Phase 9
356+55.45 -LZev. - =, 50% $7,500.00 3-19-99 #RT7 Plase 79
Page & | Project | Total: $15,000.00 4-2-99 MX7
—— 3-19-99 iu accordance with the terme
—— of the contract.
— 9. M. Resident, PE
— Rescdent 5&74‘%
Checled By: MLF
Date: 1-19-00

R-376




PAY RECORD BOOK ENTRY EXAMPLE

Liwe Code H270 (lass 4 Concrete, Culvert 594.5 Oy @ #574.50 7
Station Loe. L. | %%, Sge ey Date Initials Remanks
1§3+55.72 | -LRew.- | LrlZx 2-5:8 105.7 2-13-95 | #X7 Floor Stab - Plan Zuantity
1§3+55.72 | -LRew.- | LtlZx 2-5:8 55.6 2-22-98 | #X7 Center Vertical Wall - Plan 2uantity
1§3+55.72 | -LRew.- | LrlZx 2-5:8 2356 | 2-23-95| #R7 2 - Euterior Walle - Plan Zuantity
155+55.72 | -LRev.- | LR 2-58 5.6 3-7-98§ | DDG Roof Stab - Plan 2uaatity
1§5+455.72 | -L%Be. - L. 2-58 25.4 3-10-95 | DDG Weng Walls - Plan 2uantity
1§5+455.72 | -L%Be. - =, 2-58 25.4 3-1-95 | DDG Weng Walls - Plan 2uantity

Cbvent Conernete Complete 5-11-98

Page| Total:  |596.3 | 4-2-95 Pd. Eot #5 WX

Chheckied By: MLT

Date: 6-19-99

R-377




PAY RECORD BOOK ENTRY EXAMPLE

[ Line (ode HZTG Removal of Ericting Stnuctune Q) Sta. 155125.11 -Z- 25 @) #56,500.00 27
Station Lr. |2, Complete Pay Amount | Date Dnitials Bemarks
1855+23.11-£L- = 50% #15.250.00 6-7-99 EXC Pliase 7 nemouval
1855+23.11-£L- = 50% $15,250.00 0-21-99 BRC Pliase 79 nemoval
Page & Project Total: | $36,500.00 2-16-99 BRC
——10-21- 99 iw accordance with the termes
— of the coutract.
— Sigued: 7. WM. Resident, PE
N Redident Engineer
Checked By: MLT
Date: 1-19-00

R-378




PAY RECORD BOOK ENTRY EXAMPLE

Line (Code HETE

Foundation Excavation for Beut No. € Q) Sta. 341+54.5¢ -L- 4S5 @ #2.500.00 '
Station Loe. | L% Complete Amount Date Tnitials Bemarks
S41+54.54 -L- Lz, 60% $7.500.00 6-23-98 FHR7T | Hote: Footing elevation wae
lowered 1.5'ly X, §. Womis -
341+34.5¢ -L- Lz, 0% #5,000.00 n-2i-98 978 | Buidge Construction Engineer
Section 410 of the Standard
SE ,:, !‘, .
Page & | Puject|  Total: | $12,500.00 12-9-98 MR7
Note: Foundation Excavation can also be measured by Cross-section method. See -
Contract for proper payment method. See Unclassified Excavation or Borrow -
Excavation for examples of measurement and documentation.
— T centify that thie ctem was completed
—11-21- 98 in accordance with the terms of the
— conthact.
_ Segued: 7. M. Resident, PE

Redident Engineer

Checked By: MLT

Date: 7-§-99

R-379




PAY RECORD BOOK ENTRY EXAMPLE

Line Code H250 3'-0" Diameter Drilled Piens in Rock 13547 @ # 465.00 65
Station Lae. e | %, Bent # Pier 1 L7 Date Dnitials Remarks
1017+89.23 -Yt- <3 2 2 22.4 3-2-95 | PRM
Wi7+59.23 Yl - Lz, g { 7.2 3-4-98 PRI
101§+69.23 -Yt- zx. 3 2 26.1 3-6-95 | #R7
1018+03.23 -Yl- £z, 3 7 6.2 3-10-98 | #X7
1019+49.23 -Yl- z. l 2 7.4 3-14-95 | 9RY
1019+49.23 -Yl- £z, 7 7 3.9 3-19-98 | IRy
Page Total: 103.2 4-9-95 | MR7
Checkied By: MLT
Date: 6-13-99

R-380




PAY RECORD BOOK ENTRY EXAMPLE

Line (Code H25G Unclassifed Structune Excavation 5570y @ #2255 50

Station

F=AViA Date Dnctiale Bemanks

Notes for Unclassified Structure Excavation:

1.

Computations may be shown in Pay Record Books by using the XYZ Method for volume calculation when field
measurements are taken. These calculations can also have deductions for pavement removal, if necessary.

Original cross-sections should be placed in the Pay Record Books when they are taken. Final cross-sections should
be recorded in the Pay Record Books when they are calculated.

When cross-sections are taken, they may be calculated by the following procedures:

e Plotted on cross-section sheets and volumes calculated using the average-end area method.

e Computed by Photogrammetry with original aerial photogrammeteric cross sections and theoretical final
cross-sections provided by the Resident Engineer.

Plan quantities may be used to estimate the monthly quantities for partial payment estimates. These computations
should be clearly documented in an Estimate Work Book and verified with the Structure Contractor or
Subcontractor on a daily basis for unclassified structure excavation operations. It is recommended to be
conservative in estimating the amount for payment each period until the final quantities are calculated.

Specific pay limits for this item are included in the Structure Plans.

R-381




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #2585  Reinforced (oncrete Deck Stal 27,660 S7 @ #14.2¢ se
Stwctune Span # S7 Daze Tnitiato Remanks
23+56.23-L- ! 2.305.0 10-29-9§ | wlw Per plans
/ 2 2.305.0 2-15-95 | wlw /
/ 3 2.305.0 2-21-95 | wlw /
/ ¢ 2.505.0 2-25-9§ | wlw /
/ 5 2,305.0 5-06-95 | wlw /
/ 6 2.305.0 1-07-95 | wlw /
/ 7 2.505.0 1-08-9§ | wlw /
/ g 2.305.0 5-0-99 | wlw /
/ g 2.505.0 5-03-99 | wiw /
/ 10 2.305.0 5-08-99 | wLw /
7 2.305.0 5-09-99 | wlw
53+16.25-4- 2 2.305.0 5-10-99 | wlw Per Plans
Page &| Puoject | Torat: | 27.660.0 7-15-99 | TWR
Qhecked By: NLT
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HE5G Groouing Bridge Floons 6.220S7 @ #0.65 g
Station =L Span S7 Daze Tnitiale Romarks
105+35.55 | L] A 1992.9 | 9-25-9§ | DXR7 Complieted, satisjactonily.
A
T e Shan A" Dick —,
e —
N @ NeE,.2 2 o0 79— £ 4
@ / w V.o ¥ & -0, T v,
(B) |35¢.491= 15554
—
- 3554 -
@) |05+2413554= d6.1
N—r
49.1
@ Span “A" | Tetal: 1,992.9
Span 4" Groved rrea
! /©
2.4 i’ Page Total: | 1992.9 | 9-23-98 | D7
A
oy
-/ /¥ 7€
Checked By: MLT
Date: 6-19-99

R-383




PAY RECORD BOOK ENTRY EXAMPLE

Line Qode #EFG ~ (lase “A" Qoncncte - Bridge 3240y @ #296.50 59
Stwuctune Wember So. Plan 2¢ oy Date Tnctiale Remarnks
#
Cap End Beat 1 -poun 1 / 4.0 4.0 6-16-97 | wLw
Cap End Beut - poun 2 7 5.3 5.3 6-22-97 | wlw
Cap Beut 7 4.5 4.5 7-06-97 | LW
Cap Beat #2 7 4.5 4.5 7-09-97 | wLlw
Capp Beut #5 7 4.5 4.5 7-12-97 | wlw
Cap Beat #4 7 4.5 4.5 7-14-97 | wlw
Capp Beut #5 7 4.5 4.5 7-16-97 | wlw
Cap Beut H6 / 4.5 4.5 7-16-97 | wlw
Capp Beut #7 7 4.5 4.5 7-23-97 | wlw
Cap Beut #8 / 4.5 4.5 7-23-97 | wlw
Capp Beut #9 7 4.5 4.5 7-27-97 | wlw
Cap Beut H10 ! 4.5 4.5 7-27-97 | wlw
1745 SB7 3-19-99

Page | Total: Yy 5-25-97 | 7wR

Chicclied By: L7

Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line (Code H254 Spinal Column Reinforcing Steel 9,514 .26 @ #3.10 9
Station = L Bent Column L. Date Initiats Remarks

147+61.51- L - Lz, 7 1253 2,957 §-15-98 w#L Pliase 7 - Beat t 1

145+51.51-L- Lz, 2 .25 2,958 9-5-9§ wHL Phace ] - Bent # 2

145+51.51-L- Lz, g 3 67 9-5-98 UHL | Plhase T - Beut # 2 - (Column 3
Footing Lowered 1.4 - Additional
Spinal column rneinforcing oteel
weeded ao follows .
2.958 #/62.25 47 = 47.5 #/L7
47.5 #4071 1.4 47 = 66.5 #

Page Total: | 5. 962 10-3-98 | v9%

Checked By: MLT

Date: 6-19-99

R-385




PAY RECORD BOOK ENTRY EXAMPLE

Line (ode #296 Stwuctunal Steel LS @ #1185000.00 77
Stwucture Complete Project Paid HAmownt Date Tuctiatle Bemanks
255+67.51 -L- 67% 39.4% 26.4% #1,185,000.00 6-15-99 HRT | UBL structune phase 7
55+56.45 - 100% 22.5% | 22.3% # 26425500 9-19-98 HRT7 | -YE- structune over —L -
%2-
255+57.51 — 100% 58.5% 58.5% # 453,855.00 -5-98 #R7 | SBL Stuctune
Z-
255+67.51 —L- 100% 39.4% 15.0% # 154,050 00 2-26-99 HRT | UBL stnuctune plhase 77
Page &| Project | Total: | #1.185,000.00 6-15-99 | VI#
T T centily that thie ctem was completed 7-20-99
T i aceondance with the tevme of the contract.

T Segued: 7. M. Resident, PE
T Resident Engineer

| Note: Percentages for payment are determined by the Engineer for each payment
estimate period. Refer to contract Special Provisions if applicable.

Checkied By: MLT

Date: 6-19-99

R-386




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #3501 24"~ Prestressed (Conenete Piles 976 L7 @ $75.44 64
’ -L- ahead
0l 7 2 3 ¢ 5 6 '
4
Benr #2001 Station 125+76.54 - L=
Waximan: | frenetration last 10 Uows |1 72
Order Strokee Pay Pen. Last
Pile Yo. Length Cacting Length Cut-off Length 10 Blows Date Tnctiate Remanks
7 76.0' £-508-76 78 0.0 76.0° e o7-19-98 wLw
4 76.0' £-509-76 75 1.0’ 75.0° e o7-19-98 wWLw
3 76.0' £-521-76 78 1.0’ 75,0 s o7-19-98 wLw
73 76.0' #-522-76 5.0 . 74.9 1-12" o7-19-98 wLw
5 76.0' £-526-76 8.0 L 74.9° s o7-15-98 wLw
6 76.0° p-545-76 8.0 L 74.9° s o7-15-98 wLw
Page | Total: 450.7 47 07-19-98 wWLW
Chhecked By: MLT
Date: 6-19-99

R-387




PAY RECORD BOOK ENTRY EXAMPLE

Lie (ode 503 HP 12153 Steel Pilee 855 L7 @ #%28.35 68
M M M M L~ Aaad
@ 6) 6 @ ® ® @ )
N N e Nt g Nt Nt
Original Splice Cut-0f Pay Pen. last Reat
Pete Yo Length Length Length | Lemgth | 10 Blows Number Daze Tnetials Remanks
7 50.0° 0.0 15 45.2 1% 57966 |5-25-98 7Y
e 50.0 9.7 59 0.8 17 55456 | 5-25-98 XY 55275 also
3 50.0 58 4.5 54.0 12 57645 |5-23-98 XY 27161 alse
4 50.0 9.5 4.3 55.5 17 39723 |5-23-98 7Ky 29010 alse
S 50.0 87 7.3 sl.¢4 1% 39876 |5-25-98 XY 34569 also
6 50.0 9.5 6.1 53.7 17 379857 |5-25-98 7Ky 27161 also
7 50.0 56 1.5 s7.1 2% 59545 | 5-23-98 7Y 3598587 aleo
g 50.0 0.0 1.1 45.9 12 39564 | 5-25-98 XY
Page | Totat: #9.6 47 5-25-95 | MRy
Checked By: MLF
Date: 6-19-99

R-388




PAY RECORD BOOK ENTRY EXAMPLE

Line Code #5305 1'-0" X 1'-6" (Concrete Parapet Rail 3,600 L7 @ # 109.00 50
Station Station Location L7 Date Dnctiale Bemanks
6l+54 69+25 -L2- 791.0 G-20-98 WL
49+75 6l+54 -L2- 1.159.4 g-21-98 wLwW
55+55 49+75 -L2- 1140. 4 g-22-95 wLlw
55+25 55+55 -42- 509.8 G-25-98 2204

Page and | Project Total: | 3,600.6 L7 9-28-98 | FwP
Checled By: MLF
Date: 6-19-99

R-389




PAY RECORD BOOK ENTRY EXAMPLE

Line Gode #3085 @" Stope Protection 1,230 SY @ # 33.50 53
Station =1Lz, K=/ Date Tnctials Remarks
1§5+50-4- ) 2057 | 9-25-95 | WP | Uuder Eud Beut # 1-Yl-Gillian
Zoad
g’!f gg,;f #
-L-| Ahead
N\
@ <-5‘4-> O\ (£ C £ PAN-4) ) 126170
@} \Oo0. 0 T .07 Y. —(07.UV
® @) 05+1.8+23.2=20.55
@ -« 232 - @) 6561232 = 159152
| 656 -
@ @) 0532 252=23712
Stope Protection
&) 2+3o454 = 324
32
_ Y /@

\ - Total: | 1§51.02 |= 205.75Y

9.0

Page| Total: | 205.7 SY 9-25-98 ZuP

Checkied By: MLT

Date: 6-19-99

R-390



PAY RECORD BOOK ENTRY EXAMPLE

Line (ode #3510 Enpansion Yoint Seal 4S @ #27.000.00 §7
Station Location Sn # Complete Amount Date Tnitiale Bemanks
05+25, 55 “Yi- 7 50% $29,500.00 6-6-98 wWLwW Beat #17
105+25.55 “Yi- 7 50% $29,500.00 7-14-98 wLw Beat #16
 7-14-95 in accondance with the terms
__ of the contract.
- Sigued: 9. M. Resident, PE
o Resident 5%74‘«“1
Page & Dusject | Total: | $59,000.00 5-15-9 | F=w
Chhecked By: MLT
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code H268 (ulvert Encavation - Sta. 284+65.29 -L - LS @ #i5,000.00 2z
Station Loc. ViAF=2 Complete Totat Daze Tuctiale Remanks
556+55.45 -LReu. - = 100% #is.000.00 | 3-19-99 | LXY
Page &| Project | Total: #15,000.00 |4-2-99 MR7
-9 certify that this item wae completed
_ 3-19-99 in accordance with the terme
—of the coutract.
. Sigued: _7. WM. Resident, PE
- Redident Engineer
Chected By: MLTF
Date: 1-19-00
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HETO (Uass 4 Conerete, Culuent §94.5 Oy @ #574.50 7
Station Loe. L. | %%, Sge ey Date Initials Remanks
1§3+55.72 | -LRBew.- | Lr|%x 2-5:8 105.7 2-13-98 | HRT7 |Fleor Stab - Plan 2uantity
1§3+55.72 | -LRBew.- | Lr|%x 2-5:8 55.6 2-22-98 | ART | CenterVertical Wall - Plan 2uantity
1§3+55.72 | -LRBew.- | Lr|%x 2-5:8 2356 | 2-23-95 | HRT |2 - Etevien Walls - Plan 2uantity
155+55.72 | -LRev.- | LR 2-58 5.6 3-7-98 | DDG | Roof Stab - Plan 2uantity
1§5+455.72 | -L%Be. - L. 2-58 25.4 3-10-95 | DDG |Wing Walle - Plan Zuantity
1§5+455.72 | -L%Be. - =, 2-58 25.4 3-11-95 | DDG | Wing Walls - Plan Zuantity
Cutvernt Concncte Complete
3-1-98
Page Total: | 596.3 @Y |4-2-95 |MX7
Clcclied By: MLT7
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HET4 Removal of Evisting Structune Q) Sta. 155+23.11 -L- LS @ $36.500.00 24
Station Lt |=x. Complete Amoant Date Tuctiale Remanks
155+23.11-L- z. 100% $36.500.00 | 12-16-99 ERC | Completed 10-21-99
Page & Project Total: #36.500.00 | 12-16-99 EXC

__ 9 certify that this item was completed

_ 10-21-99 in accondance with the tevme of the contract.

_ Sigued: 9. M. Resident, PE

o Resident Engineer
Checkied By: MLT
Date: 1-19-00
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HET6 Foundation Excavation for Bent No. £ @ Sta. 341+34.54 -L - LS @ #2.500.00 I74

Station Loe. | L% Complete Amount Date Initiats Remanks

541+54.54 -L- Zz, 100% $2,500.00 n-2i-98 978 ote: Footing elevation was
lowered 1.5'by K. §. Womnie -
Bridge (Conctruction Engincer
Section 40 of the Standard.
Specificatione

Page &| Project | Total: $2.500.00 |12-9-95 MZ7

Note: Foundation Excavation can also be measured by Cross-section method. See
Contract for proper payment method. See Unclassified Excavation or Borrow

Excavation for examples of measurement and documentation.

9 certify that ths item was completed U1-21-98 iu

accordance with the tewms
of the contract.

Sigued: _9. M. Resident, PE

Redident Engineer

Checked By: MLT

Date: 7-5-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code H250 3'-0" Diameter Drilled Piens in Rock 13547 @ # 465.00 65
Station Lae. e | %, Bent # Pier 1 L7 Date Dnitials Remarks
1017+89.23 -Yt- <3 2 2 22.4 3-2-95 | PRM
Wi7+59.23 Yl - Lz, g { 7.2 3-4-98 PRI
101§+69.23 -Yt- zx. 3 2 26.1 3-6-95 | #R7
1018+03.23 -Yl- £z, 3 7 6.2 3-10-98 | #X7
1019+49.23 -Yl- z. l 2 7.4 3-14-95 | 9RY
1019+49.23 -Yl- £z, 7 7 3.9 3-19-98 | IRy
Page| Total: | 103247 |4-9-95 | WMXK7
Checkied By: MLT
Date: 6-13-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code HESG Unclassified Stvuctune Excavation 5570y @ #2258 50

Station

F=AViA Date Dnctiale Bemanks

Notes for Unclassified Structure Excavation:

1.

Computations may be shown in Pay Record Books by using the XYZ Method for volume calculation when field
measurements are taken. These calculations can also have deductions for pavement removal, if necessary.

Original cross-sections should be placed in the Pay Record Books when they are taken. Final cross-sections should
be recorded in the Pay Record Books when they are calculated.

When cross-sections are taken, they may be calculated by the following procedures:

e Plotted on cross-section sheets and volumes calculated using the average-end area method.

e Computed by Photogrammetry with original aerial photogrammeteric cross sections and theoretical final
cross-sections provided by the Resident Engineer.

Plan quantities may be used to estimate the monthly quantities for partial payment estimates. These computations
should be clearly documented in an Estimate Work Book and verified with the Structure Contractor or
Subcontractor on a daily basis for unclassified structure excavation operations. It is recommended to be
conservative in estimating the amount for payment each period until the final quantities are calculated.

Specific pay limits for this item are included in the Structure Plans.
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code H285  Reinfonced Conenete Deck Stat 27,660 S7 @ #14.24 se
Stwctune Span # S7 Daze Tnitiate Remanks
25+56.25-4- ! 2.305.0 10-29-95 | wsw Per plans
/ 2 2.305.0 2-15-95 | wlw /
/ 3 2.305.0 2-21-95 | wlw /
/ ¢ 2.505.0 2-23-95 | wlw /
/ 5 2,305.0 5-06-95 | wlw /
/ 6 2.305.0 1-07-95 | wlw /
/ 7 2.505.0 1-08-9§ | wlw /
/ g 2,305.0 5-01-99 | wlw /
/ g 2.505.0 5-03-99 | wiw /
/ 10 2,305.0 5-08-99 | wlw /
7 2.305.0 5-09-99 | wlw
55+16.23-L- 2 2.305.0 5-10-99 | wlw Per Plans
Page|  and | Project | Total: £7,660.0 7-15-99 | TWR
Chliccleed By: L7
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Liwe Code H254 Groouing Bridge Ploore 6.220S7 @ #0.65 355
Station =L Span S7 Daze Tnitiale Romarks
105+55.55 L |2 A4 1992.9 DX7 9-23-98 Completed satisfactondly.
R e Stan ‘A" Dech —
\\-\ /
- 32 \ ———
N\
@ / Q Yo W~ o 2 o0\ g4 — £1 4
@ V. Jd ¥V & IJO|T v,
-~ 58,4 - (@) S G+ 4G1-= ) oo 4
u 0 Y2 AL (1,00, %
(@ 05:24.354= 4.1

Total: 1.992.9

H
N

i Page | Total: 1992.9 | Dx7 | 9-23-98

X

Checked By: MLT

Date: 6-19-99

R-399




PAY RECORD BOOK ENTRY EXAMPLE

Line Oode #2859  (lace "4~ Concrete - Bridge 3240y @ #296.50 59
Stwuctune Wember Plan 2¢ éy Date Tnctiale Remarnks
Cap End Beut #-poan | 4.0 4.0 6-16-97 | wLw
Cap Ewd Beut H#-poun 2 5.3 5.5 6-22-97 | wLlw
Capp Beut 1 4.5 4.5 7-06-97 | LW
Cap Beat #2 4.5 4.5 7-09-97 | wLlw
Capp Beut #5 4.5 4.5 7-12-97 | wlw
Cap Beat #4 4.5 4.5 7-14-97 | wlw
Cap Beat #5 4.5 4.5 7-16-97 | wlw
Capp Beut #6 4.5 4.5 7-16-97 | wlw
Cap Beut H7 4.5 4.5 7-23-97 | wlw
Cap Beat 1§ 4.5 4.5 7-23-97 | wlw
Cap Beut H#9 4.5 4.5 7-27-97 | wlw
Capp Beut #10 4.5 4.5 7-27-97 | wlw
587 3-19-99
A5
Page | Total: 5.0 |y 5-25-97 | 7w®
Clicclied By: MNLTF
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #2854 Spiral Column Reinjorcing Steel 9.5 L @ #3.10 49
Station =L Bent Colamn L. Date Inctials Remanks

147+61.51-L- Lz, 7 1,235 2,957 | §-13-98 | wWHL |Phace ] - Beut # 1

145+51.51-£ - Lz, 4 .25 2,958 9-5-98 WAL | Plhase T - Beat # 2

145+51.51-L - Lz, P4 3 67 9-3-98 WHL | Phase 7 - Bewt # 2 - (Column 5
Footing Lowered 1.4 - Additional
Spinal column rneinforcing oteel
weeded ao follows .
2,958 #62.25 L7 = 47.5 #/L7
47.5 #4071 1.4 47 = 66.5 #

Page Total: 592 | 10-3-95 | vVG¥

Checked By: MLT

Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #296 Stwctunal Steel LS @ #1.155,000.00
Complete Hmount Date Duitiate Beomarks
100% #1,185,000.00 6-15-99 VI% | Completed 2-26-99
Page &|  Project | Totat: $1.155.000.00 6-15-99 | 1G¥
Chliccled By: LT
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #3501 24" Prestresced (Concnete Pilee 976 L7 @) #75.44 64
. \ -L- athead
o1 7 2 E ¢ 5 6 | 3%
( )
Bent #20 Station 125+476.54 -L-
Reguined| Bearing.: 125 Jous; Pite Cut-off Elev. +11.321
Pen. Last
Onder Strokee Pay Bearing
Pute Yo, Length | Cacting | Lewgth | Gut-off | Length | 10 Blows | Tome Date Tnitiate Demarks
7 7.0 4-508-76 78 0.0 7.0 Ve 9.4 | 07-19-95 | wlw
2 76.0' 4£-509-76 7.8 1.0’ 75.0' e 2173 | 07-19-9§ |  wlw
3 7.0 4-521-76 78 1.0’ 75.0' ns" 2332 |07-19-9§ | wlw
¢ 76.0' 4£-522-76 50 L 749 -i2" 129.6 | 07-19-95 |  wLlw
5 76.0' 4£-526-76 50 L 749 s 2332 |07-19-95 | wlw
6 76.0' 4£-545-76 50 L 749 s 2332 |07-19-95 | wlw
Page | Total: 0.7 |L7 07-19-95 | LW
Chectoed By: NMLF
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #3503 HP 12453 Steel Péles 855 47 @ #28.55 68
E E E -
N\ N N N
U, @ Y, (&)
Elew. +8.751
Pew. last
Oniginal Splice Cut-0Y Pay Bearing
Pele Yo Length Length Length Length 10 Blows Tons Vumdber Date Tnitials Remarks
7 50.0° 0.0 1.5 45.2 1% 76.9 57966 5-25-98 XY
e 50.0 9.7 59 50.8 17 69.4 585456 5-25-98 XY 552753 alse
3 50.0° 55 45 54.0 12 75.0 57645 5-25-98 XY 27161 alss
4 50.0 9.5 4.5 55.5 17 69.4 59723 5-25-98 XY 29010 atso
S 50.0° 57 7.3 Sl.4 1% 76.9 59876 5-25-98 XY 54569 aleo
6 50.0 9.5 6.1 53.7 1% 69.4 357987 5-23-98 XY 27161 ales
7 50.0 56 ) 57.1 2% 50.0 359543 5-23-98 XY 59887 ateo
g 50.0 0.0 1.1 45.9 12 73.0 59564 5-25-98 XY
Page | Total: 9.6 L7 5-23-98 XY
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code #305 1'-0" X 1'-6" Conenete Panapet Radl 3,600 47 @ # 109.00 so0
Station Station Location L7 Date Tnitiate Remanks
61+54 69+25 -L2- 791.0 9-20-98 wLw
49+75 61+54 -L2- 1159.4 9-21-98 wLlw
S5+55 49475 -L2- 1.140.4 g9-22-98 wLw
335+25 35+55 -L2- 509.8 9-25-98 WG

Page and Project | Total 35,6006 |L7 9-25-95 | 20P
Chliccleed By: MLT7
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line (Code 508 &~ Slope Protection

1,230 SY @ # 33.50 53
Station =1Lz, Sy Date Tnctials Remanks
185+50-L- L. 2057 | 9-25-95 | FUWP |Tnder End Bewt # 1-Yl-Gillian
Road
—End Bent H1
-4-
—— A
_"g_ — ya\ //ﬂ'/_'_ari ﬂlﬂ_1 2,
\\ @1000 .oV rxe. « 7.
® -~ 54—
(B) 05+v1.5123.2=20/55
O, (@) 65.6:235.2 = 5952
@ - 232 -
656 | (@) 05+32423.2=3212
Stope Protection ©)2:30:59=|z24
® Totat:  1551.02 = 205.7 SY
52 9.0
_ Y /@
3.2 i’
I
Page| Toml: | 20575y | 9-25-95 | 7P
Checked By: MLT
Date: 6-19-99
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code H310 Enpansion Yoint Seal LS @ %27.000.00 57
Station Location Complete Hmount Date Pnitials Remantkss
105+235.55 -Yi- 100% $27.000.00 7-14-98 wLw
Page &|  Pujet | Total: $27,000.00 5-15-99 | 77w
——— 9 certify that this item wae completed 7-14-98 in
S Sigued: 9. M. Resident, PE
I Resident Engincer
Ghecked By: MLT
Date: 6-19-99
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ADDITIONAL CONTRACT ITEM

EXAMPLES PAY RECORD BOOK ENTRY EXAMPLE
Line Code H124 Supplemental Ficld Swrveying 0 %he. @ #100.00 /3
Line Qode H125 Supp. Swweying Offcce Calewtations 0 %ne. @ #50.00
#Hie4 Higs
Station Loe. Deseription Fowns Founs Date Pnitials Remarks
G+50+/- | -Y3-= Sanitany Sewer Conflict 25 2-1-07 JRR | Computed line and grade for
nelocated Sanitary Sewer
20 2-3-07 | YRR |Staked Same
145+00+(- | -L-Lz, Staked additional Pile 6.0 10-6-07 | 078 | Staked tine and grade for added
Pauel Wall PPw.
61+30+)- | -£- 4 Staked additional Pile 6.2 10-7-07 | 078 | Stabed line and grade fon added
Pauel Wall PPW.
10+45+]- | -Yi- B | Stabed additional for 4.4 0.8 -9-07 |  JR7 | Computed and otatied line and
added by the Town of Luduiy.
Page & Draject Totalo: 5.6 33 |1z2-3-07 | MXR7
Chliccloed By: LT
Date: 12-4-07
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PAY RECORD BOOK ENTRY EXAMPLE

Line Code Hi24—SHHE-YEP 10-25-06 LS @ ##4.275.0 27
Deseription Amount Date Dnitiate Remanks
#43,875.69 6-5-07 LR | Approved 10-25-06.
Vtems completed 5-23-07,
See nevived SH# for actual guantities.
Page and | Puject | Total: | $43.§75.69 |7-5-07 | G#7
7 centify that ths item was completed 6-3-07 in
accordance with the teuns of the contract.
Sigued: 7. M. Resident, PE
Resédent Engineer
Chrecloed By: MLF
Date: 1-19-08
(;ammasmat%mangmm?wwmmw 7 ohen
cat on -Y4-.
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SUMMARY EXAMPLES PARTIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

Line Code HIlO Seeding & Mautehing 23.5 Aenes @ #1,950.00 56
PRE HIZ Summarny For Line Code B0 - Seeding and Malcking
PRE Page # Luantity PREH | Page # Luantity
2 7 2,403.0 2 54 17.402.0
2 a 42,356.0 2 55 2,349.0
2 42 13,675.0 2 56 3.841.0
2 43 1.367.0 2 57 56720
2 4 44,675.0 2 58 9.§36.0
2 45 23,456.0 2 59 59,245.0
2 % 33,789.0 2 60 34,516.0
2 47 5,456.0 2 61 4,925.0
iz 45 1.704.0 2 62 52,454.0
2 49 §.796.0 2 63 26,025.0
2 50 11,098.0 2 64 5,451.0
2 st 3,459.0 2 65 §05.0
2 52 4.562.0 2 66 2,349.0
2 53 7.890.0
PRE 12 Total: | 405,919.0 | S7 §-12-07 MR7
/
_ Carry total Square Feet to Project // Note: Pay Record Books should be summarized individually as shown. A Project
Summary and convert to Acres. Summary should be created listing each Pay Record Book total for the
Chieclied By: MLF
Date: §-19-07
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PARTIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

Line Code HlO Seeding & Matehing 23.5 Aenes @ #1,900.00 57
Project Summarny For Line Code #- 10—~ Seeding & Matehing
PRE # Page # ZLuantity
iz se 405, 919.0
4 67 193.458.0
s 59 316.391.0
19 43 §9.456.0
2 77 144.675.0
24 58 2z1,456.0
Praject  (Total:  |1,371,358.0 57 §-19-07 M7
1.371.358.0 57 = 31,452 | Aews §-19-07 M7
43,560 S| Aere
_ /
Carry total Square Feet to Project /
Summary and convert to Acres.

Note: A Project Summary should be created listing each Pay Record Book total.

require a separate Pay Record Book Summary or Project Summary. The page

total should be labeled as “Page and Project Total.”

Chheckied By: MLT

Date: 9-19-07

R-411
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PARTIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

Line Code #5 Unelassified Eveavation 59456 CY @ % 5.25 79
Summany Fon Line (ode H# 4 - Unclasoified E;
PREH | Page Zuantity
7 45 2,456.7
3 33 1.3542.9
s 5 576.4
6 67 1137.6
PRB| Tota: 5 f}.‘jé 7 5-19-07 MZ7
— Carry total Cubic Yards to Summary _ :
"~ of Quantities and Cross Reference, / Note: A general Pay Record Book Summary should be created for each item that

total all quantities and round _has multiple sources for payment. In this example, Unclassified Excavation —
- ' includes payment from several sources such as Pay Record Books, —
Unclassified Excavation Sheets, Computer Earthwork Printout Summary —
Sheets, etc. The quantity from each source for these items is typically listed
on the Summary of Quantities and Cross Reference included in the Final
Estimate Assembly.

Clhecked By: MLT
Date: l1-5-07
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ESTIMATE WORK BOOK

EXAMPLES PARTIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

Contract Number - Required For HICAMS

/
9GvECTO

"~ ESTIMATE WORK BOOK # 1

Estimate Work Book Number Clearly Labeled }—\\

Py
Transportation Improvement Plan -
(TIP) Number(s) -3
RN
>
Project Work Order Number(s), 3.4567.3.1
County, Description, Estimate Work Book,
and Total Number of Estimate Work Books T PEAVEY

Clearly Labeled
NC 38 FROM 1-43 TO HOPE CREEK

Estimate Work Book Number Clearly Labeled 1 4

/
T# dM3

R-413




TITLE PAGE ESTIMATE WORK BOOK ENTRY EXAMPLE -TITLE PAGE

Contract Number - Required For HICAMS

C123456
Project Work Order Number(s),
County, Description, Estimate Work Book, 3.4567.3.1
and Total Number of Estimate Work
Books Clearly Labeled PEAVEY

NC 38 FROM [-43 TO HOPE CREEK

1 4
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INDEX ESTIMATE WORK BOOK ENTRY EXAMPLE

THDEX
Line Code Desenipition Page

-- Pensonnel S
7 Mobilisation 7
4 Construction Sunveying 2
3 Clearing & Grabbing %
2 Fine Grading 4
S Unelasecfied Excavation 74
6 Uondercat Excavation 40
67 OF Sigun #ssembly Q) Station 254+354.45 60
259 Calvert Excavation 66
154 anms 70
290 Enpansion Yoint Seal 75

255 Removal of Existing Structure (@ Sta.
254+69.55 -L - 53
291 Compression Yocut Seals 90
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PERSONNEL PAGE ESTIMATE WORK BOOK ENTRY EXAMPLE

PERSONNEL

Vame Dnitiale Clase.
Carmel B, fones - Tnspecton é8y TT-
Wosee #. Rigge - Tnspector MAD TT-II
7. M. Assistant, PE - Aosist. Resident Eng. A TE-|
George N. Yungle - Tuspector any TT-Il
8ol 1) White - Tuopector /0 TT-IV
Fope B, Demills - Tuspecton 2AED TT-Nl

Walter #. Pherboe - Tuspector wWAD TT-1I
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ROADWAY EXAMPLES

ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Code # 1 Mobiliyation LS @ #785,000.00 S
Lump Sum % Amount Date Tnctiate Remarks ~ _—
50% $592.500.00 1-15-99 | RS Pd_Ee"F RCS 1-16-99
50% $592,500.00 2-15-99 | ROS | _—"Pd Eu #2RES 2-16-99
-
— —
—
Project | Total: $785,000.00 _#"25-99 | TR
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line (ode #3  (leaning and Grubbing £S @ #125.000.00 7
Lump Sum % Amount Date Dnctials Remanks
0% #50,000.00 1-i5-o7 RCS Plhase 7 - -L- R, Pd. Eot. #Hi
4% #50,000.00 9-15-07 | ROS Phase 7 -L- Lr. Pd_Ser #9
20% #25,000.00 l-15-07 | =S Phase 177 -Lr"Bowice Road
_—Pd. Ear. #ll
Project | Total: #125,000.00 i2-2-07 | 7w | —
///
//
/
& | /
ﬂ%‘\-ﬂ' _—
L]
WWH o st
Note: Percentages for payment are determined by the Engineer for each payment
estimate period. Refer to Contract Special Provisions if applicable.
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line code # S5 Fine Grading LS @ #50,000.00 9
% % remount
Complete Paid Paid Date Inctiate Remanks
5.0% 5.0% $2.500.00 6-30-05 gRL Mobitised 6-12-98 -L- Subgrage =
10.0% 5.0% #2,500.00 7-51-05 IRL -4- . Sufpdide
35.0% 25.0% #12,500.00 §-31-05 JRL -LA7. Stabilised Subgrade
55.0% 20.0% $10.000.00 9-30-05 HR o~  -L- Lt Stabiized Subgrade
70.0% 15.0% $7,500.00 10-31-05. 7" #K -L- 2. Stabilized Subgrade
50.0% 10.0% #5,000.00 ~11-30-05 IR -L- B Stabilized Subgrade
P Putled off Project 11-15-98
90.0% 10.0% #5.000.60 4-30-06 74P Yl Y2. Y3 and Service Road “#”
100% 10.0% " #5.000.00 5-31-06 DGR | A fine grading complete this eotimate,
$50,000.00 6-2-06 M7

6~
e

Note: Percentages for payment are determined by the Engineer for each payment
estimate period. Refer to Contract Special Provisions if applicable.
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Code # 2 (onctwmetion Swweying LS @ #150,000.00 7,
% % somount
Complete Pacd Paid Date Pnitials Remanks
/
5.0 5.0 $7.500.00 4-30-07 | #X7 -
/
25.0 20.0 $30.000.00 5-31-07 | 978 e
/
25.0 0.0 #0.00 6-30-07 | #X7-T Mo work ou project this peniod.
/
65.0 4.0 #60,000.00 7-51- MR7
-
90.0 25.0 $57.500.00 | ~ | §-31-07 | WMK7
/
100.0 0.0 #15,060.00 9-50-07 | MX7
//
Puoject | Topat #150,000.00 §-2-98 | WMR7
\‘\\l . .
Note: Percentages for payment are determined by the Engineer for each payment
W"& estimate period. Refer to Contract Special Provisions if applicable.
| | | |
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line @ode H12 (Comprehensive Grading LS @ #85,000.00 i
% % Amount
Complete Paid Paid Date Tnctiate Remanks
e
5.0% 5.0% $4.250.00 4-30-06 | AR7 Mobitized 4-15-06 -L-
20.0% 15.0% #12,750.00 5-31-06 978 -L- Sta, 230360 7% 290+00 %,
35.0% 15.0% #12,750.00 6-30-06 | #HX7 A" St 235+00 1a 310+00 L.
~
50.0% 15.0% #12,750.00 7-31-06 | wpeT -4~ Sta. 290+00 o 360+00 Lz.|%x.
/ /
75.0% 25.0% $21,250.00 5506 | MX7 -L- 360+00 to ead project, Y. Y2. &Y4
~ Rougl Grading complete
90.0% 15.0% s12.750.00 |~ 9-30-06 | MR7 Sthoutder work, Bowiow for Y3, Y5, Y6
100.0% 10.0% _#87500.00 10-31-06 gy AU grading complete this cotimate period.
£5,000.00 11-2-06 MR7
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ESTIMATE WORK BOOK ENTRY EXAMPLE

[ Line (ode H5F Portable (onstruction Lighting 25 (@ #50.000.00 [/
Estimate Project % Amount
Humdber Complete Paid Paid Date Duitiats Remanks
/ 0.0% 50% $40,000.00 3-30-07 | #X7 Per Standard Specifications
/
s 53.3% 25.0% #20,000.00 5-31-07 978 Per Standard Specificatiped”
35 100.0% 25.0% #20,000.00 1-31-07 | #%7 Per Staudatd Specifications
Project | Total: #80,000.00 2-3-07 M7
— -~
7~ /
/ -~
/

Note: Percentages for payment are determined by the 2006 Standard Specifications.
See Section 1412.
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Code #1948  Lighting Hssembly for. Overkead Sign Assembly ‘B £S @ #5.725.00 42
Station Stvacture Section Amoant Date Tuctiatls Remanka
/
130+10 Cantilever Footing £8,000.00 7-29-06 | AY7 Footing foued
130+10 Cantilever Stuctune #18,000.00 9-29-06 | A7 _L— Stuctune set
/ /
130+10 Cantilever Signe #2.000.00 AO°E9-06 | AY7 Ségue st
_—
150+10 Cantileser . —%4.545.00 12-29-06 | A4Y7 Completed
Page | Total: $32,545.00 1-5-07 S&7
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ESTIMATE WORK BOOK ENTRY EXAMPLE

In this example, the Contractor has placed
3 CMS in operation at the same time.

Line Gode # 150 (@hangeable Message Signs # EA4. @ $22,000.00 @
Delivered Placed Proect Project
7% in 50% 100% -
s Estimate Project Oten. Complete Complete Total /
Operating Namber | (0.5Ea.) | (0.28a) | (0.2Ea) 0.184.) | Padd Date Tnctiate Remarks .~
/ 2 0.5 0.2 0.7 5-31-05 TR Delivered gofiaject and placed in service,
z z 0.5 0.z 0.7 | 5-31-05 | 7% Defieicd. 10 frojiect and flaced in serice,
7 2 0.2 oz | 3-31-06 | g7 ~ Project 50% complete.
2 2 0e oz | 3-3-06 | g Project 50% complete.
3 4 0.5 0.2 0.7 |5-31-06 7 947 Delivered to project. project 50% complete.
3 15 2 0.2 |6-307C 947 Placed in sersice. Total in wte = 3
7 2 0.1 01 A 5-31-07 | wAD Project 100% complete.
2 2 0.1 1 5-31-07 | wWHD Praject 100% complete.
3 26 0L~ | ot 5-31-07 | wWAD Praject 100% complete.
/ Proj Total: 50&a |6-3-07 HX7
/ Fj5
4
f\ _
~ | ~Note: Percentages for payment are determined by the 2006 Standard Specifications.
The Contractor is only paid for the total See Section 1125.
quantity of CMS in place and operating at .
any one time during the life of the project. When you have more than 2 CMS operating concurrently, you may create a

separate page in the EWB for each sign. This is less confusing and decreases
the probability of an incorrect estimate payment.
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STRUCTURE EXAMPLES

ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Code #3522 Remooal of Entoting Stwuctwne @ Sta. 185+85.11-L= LS @ #36,.500.00 50
7% 7%

Station Lt [ % Complete Pay Hmount Date Dnitials Remanks

185+23.11-L - 2z 50% 50% $18,250.00 6-7-06 gy 9 nemoval
]
185+23.11-L- F 50% 100% $15.250.00 | 10-21-06— QHY Dhase 77 vemoval
//
Praject | Totafrr"936.500.00 | 1i-4-06 | TWR
\ #
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Lene Code #3545 Stwctwnal Steel LS @ #1,185,000.00 60
% % % Amount
Structure Cemplete Project Paid Paid Date Dnitials Remarke
/
255+67.51-L- | 67.0% | 39.9% | 26.9% $512.840.00 7-15-06 | #X7 NBL Stuuctine - Phase 1,7~
33+86.45 Y2- | 100.0% | 22.5% | 22.3% $264,255.00 9-19-06 | #X7 Y2~ Stugatic over -L-
255+57.51-4- | 100% 35.3% | 38.3% $453, 555,00 1-5-06 | #X7 _~ 5B Stuetwne
~
235+67.51-4- | 100.0% | 39.4% | 15.0% #154,050.00 2-26-07 | W7 NBL Stucture - Phase 79
T
Project | Total: #1,185,000.00 3-207 ME7
”

e

/

/

Note: Percentages for payment are determined by the Engineer for each payment

estimate period. Refer to Contract Special Provisions if applicable.
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Code H275 Foundation Excavation for Bent HE @ Sta. 3#+34.5¢ -L- LS Q) #2.500.00 65
% %
Station Loc. L |=. Complete Pay Hmount Date Puitiale Bemarks
-
341+54.5¢4 -L- Lz, 60% 60% #1,500.00 6-23-07 #XT Pliase 7- Footings # [W
541+34.54 iy F 100% 0% #1,000.00 i1-2i-07 978 Phiase 99~"Faotinge # 4 and 5
diened 1.5
7 By R ) Mevnis rtea Buidge
rd Engineer
_ Section 10
- of the Standard Specifications,
//
Project oal: #2.500.00 |12-9-07 M7
1
o ;
/ \ |
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ESTIMATE WORK BOOK ENTRY EXAMPLE

Line Code #261 (ulvert Excavation - Sta. 254+65.29 -L - LS @ #15,000.00 75
%
Station Loe. L | %, Complete Total Date Dnctials Remanks
356+55.45 | -LBe.- | Rt 50% $7.500.00 |2-25-06| AR7 __—Face T
//
356+85.45 | -LRe.- | L 50% $7.500.00 | 3-19-077 LXY Phase 77
/
Puject |  Totsle—"T #15.000.00 |4-2-07 | X7
//
20

—yo EntrY”

— — e
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PATIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

Line Qode #1350 Enpansion foint Seal LS @ #27,000.00 79
_—
Statisn Location % 4S Amount Date | Initiate __Rewianks
//
103+23.33 Yi- 50% $13,500.00 6-06-06 | Wim——" Beut #17
103+73. 5§ Y- 50% $13,500.00 7- 1906 WL Beut #16
1 B Gect| Total: | $27,000.00 §-15-07 | 7w
T
4, page
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PATIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE
- PARTIAL PAYMENT CROSS-

REFERENCE
SYSTEM EXAMPLES

Contract Number - Required For HICAMS }—\_

PARTIAL PAYMENT
Partial Payment Cross-Reference, CROSS-REFERENCE BOOK #1

Book Number, and Line Codes
Contained Clearly Labeled

Transportation Improvement Plan
(TIP) Number(s)

Project Work Order Number(s), County, 3.4567.3.1
Description, Partial Payment Cross-
Reference Book Number, and Total
Number of Cross-Reference Books Clearly PEAVEY

NC 38 FROM 1-43 TO HOPE CREEK
Partial Payment Cross-Reference Book
Number Clearly Labeled
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PATIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

Line (Code H1 Mobilization

LS @ #785.000.00

Eatimate No. Sownce Amount 70 Date | ORUR | 7oDate | Date Tnctiats Remarks
/ EWB #1, Page 5 $592.500.00 | $592.500.00 0 0 1-15-06 2¢s Per Speco
2 SWE # 1, Page 5 $592.500.00 | $785.000.00 0 0 2-15-06 2es Per Speca.
X -fered to PREB #1, page 7 4-9-06 #R7 |

Note: This system tracks the quantities paid for each partial payment, the total paid to

date for each partial payment estimate period, overrun/underrun for each partial
payment, the total to date of overrun/underrun, and the person compiling the

partial payment during the life of the construction project.
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PATIAL PAYMENT CROSS-REFERENCE SYSTEM EXAMPLE

Line (Code H20 Drainage Diteh Encavation 2,430 Oy @ #4.55 20
Estimate No. Sownce Amount | ToDate | ORIUR | To Date Date Dnitials Remarks
2 PRE HZ, Pages 25-56 559.6 559.6 5.0 5.0 2-15-06 X7
3 PRE #E, Pages 57-48
EWB H#2, Page IS §27.5 217.1 143.0 155.0 | 3-15-06 | MR7 |Ectimated - Plan Zuantity
5 PTB #2, Pages. 49, 53-58 237.6 1454.7 144.0 5320 | 5-15-06 | X7
7 PRE e, Pages 10-17 2857 1740. 4 (25.0) 504.0 7-15-06 HR7
g EWE #Z, Pages 24-26 §50.0 2570.4 -0- 504.0 §-15-06 CDC | Edtimated - Will be Plotted
o PRE #E, Pages. 54-42 502 4 2sre. 8 050 q09.0 10-15-06 eoe
iz EWB #2. Page 1§
EWE #2, Pages 24-26 (123.1) 2749.7 2s.1) 555.9 12-15-06 THRT | Adjusted estimated guantity.
5 PRE #E, Pages. 45-48 205.5 2955.2 (573 5252 3-15-07 M7
6 ©.2) 2955 ©0.2) ses 4-15-07 THRT | Adjusted for Final Eot.
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